Narrative Information Sheet

IV.D.1 Applicant Identification

City of Girard

100 W Main St.

Girard, OH 44420

IV.D.2. Funding Requested

IV.D.2.a. Grant Type

Single Site Cleanup

IV.D.2.b. Federal Funds Requested

1V.D.2.b.i Funds Requested

$500,000

IV.D.2.b.ii Cost Share Waiver

The City of Girard is NOT requesting a cost share waiver.
IVV.D.2.c Contamination

Hazardous Substances.

IVV.D.3. Location

City of Girard, Trumbull County, Ohio

IVV.D.4. Property Information

Girard Leatherworks

1052 N State St.

Girard, Ohio, 44420

IV.D.5. Contacts

IV.D.5.a. Project Director

Lauren Johnson

330-744-2131 ext. 1216 / lauren@regionalchamber.com
11 Central Sq., Suite 1600, Youngstown, OH 44503
IV.D.5.b. Chief Executive/Highest Ranking Elected Official
Mayor James Melfi

330-545-3879 / gmartuccio@cityofgirard.com

100 W Main St. SE #1, Girard, OH 44420

1V.D.6. Population



According to the U.S. Census Bureau, 2013-2017 American Community Survey 5-Year
Estimates the City of Girards population is 9,535.
IV.D.7. Other Factors Checklist

Other Factors Page #
Community population is 10,000 or less Yes — pg. 1-2 (above)

The applicant is, or will assist, a federally recognized Indian tribe or

. . No
United States territory.

The proposed brownfield site(s) is impacted by mine-scarred land. No

Secured firm leveraging commitment ties directly to the project and
will facilitate completion of the project/reuse; secured resource is
identified in the Narrative and substantiated in the attached
documentation

The proposed site(s) is adjacent to a body of water (i.e., the border of

the proposed site(s) is contiguous or partially contiguous to the body

of water or would be contiguous or partially contiguous with a body Yes- pg. 1 of Narrative
of water but for a street, road, or other public thoroughfare separating

them).

The proposed site(s) is in a federally designated flood plain. Yes- pg. 2 of Narrative

The reuse of the proposed cleanup site(s) will facilitate renewable
energy from wind, solar, or geothermal energy; or will incorporate  |No
energy efficiency measures.

Additionally, the Leatherworks project is located in a federally-designated Opportunity Zone
census tract 9339.

IV.D.8. Letter from the State or Tribal Environmental Authority
Letter from Ohio Environmental Protection Agency attached.



[
Mike DeWine, Governor
Jon Husted, Lt. Governor
Olhis Enviroiiantil Laurie A. Stevenson, Director
Protection Agency

November 19, 2019

U.S. Environmental Protection Re: General Correspondence
Agency, Region 5 Brownfield
ATTN: Matt Didier Trumbull County

77 West Jackson Boulevard
Mail Code SB-5J
Chicago, IL 60604-3507

Subject: City of Girard Cleanup Grant Proposal
Dear Mr. Didier:

| am pleased to offer Ohio Environmental Protection Agency’s (Ohio EPA) support for the City of
Girard Cleanup Grant Proposal. The City is applying for a grant totaling $500,000, which will be
used at the former Ohio Leatherworks Property located at 1052 N State Street, Girard, Ohio
44420 and owned by the City of Girard.

The funding the City is requesting will be used to clean the 11.845 acres of a former leather
tanning facility. Historically the site was operated by the Ohio Leather Company, which closed
in 1970. A waste water treatment plant was located onsite, including three lagoons, to handle
the waste water from the tanning operations. Other sources of contamination include titanium
shavings, used grinding wheels, and totes of high pH solids disposal from the tanning
operations. The main tanning facility used a significant amount of chemicals with an onsite rail
spur for shipment of said chemicals, along with an acid tank and transformer house. If awarded,
the cleanup grant is expected to remediate a property adjacent to the Gordon Street
neighborhood in Girard, and provide a clean site located directly on United States Route 422
and adjacent to the Mahoning River.

We look forward to working with the City of Girard and U.S. EPA on this project. If you have any
questions, please do not hesitate to contact me at 614-644-2295 or via e-mail at

Lisa.Shook@epa.ohio.gov.

Sincerely, ﬂ
e 9 v&\’tﬂﬂ
Lisa Shook, Manager

VAP, Enforcement, Remediation & Brownfields Section
Ohio Environmental Protection Agency

Cc: James Melfi, Mayor, City of Girard
Natalie Oryshkewych, Ohio EPA, DERR/NEDO

Central Office * 50 W. Town St. = Suite 700 » P.O. Box 1049 « Columbus, OH 43216-1049
www.epa.ohio.gov » (614) 644-3020 « (614) 644-3184(fax)



Former Ohio Leatherworks Narrative/Ranking Criteria for
Cleanup Grants (170 pts.)

IV.E.1 Project Area Description and Plans for Revitalization (50 pts.)

IV.E.l.a Target Area and Brownfields (15 pts.)

IV.E.1.a.i Background and Description of Target Area (5 pts.)

The City of Girard (City) is a small community located in the Mahoning River Valley, directly
north of Youngstown and approximately halfway between Cleveland and Pittsburgh. Girard is
located in the heart of the Valley, and historically, the City's economy and challenges have been
closely linked to the other communities along the river and the industries which sprang up along
its banks. At one time, the Mahoning Valley region produced the second-highest amount of steel
in the U.S., after Pittsburgh. The entire region suffered significant decline following the closure
of Youngstown Sheet and Tube in 1977, which resulted in the loss of roughly 50,000 jobs.
More recently, the community has suffered due to the 2019 deallocation and subsequent closure
of the General Motors Lordstown Assembly Plant, just west of Girard, which employed roughly
5,400, and related supplier companies.

IV.E.1.a.ii Description of the Brownfield Site(s) (10 pts.)

The approximately 11.845 acre former Ohio Leatherworks site's operational processes included
washing, fleshing, depilation, bathing, tanning, dying, and tempering animal hides with
chemicals including sodium sulfide, sodium chloride, lime, ammonia salts, sulfuric acid,
chromium sulfate, and mercury between approximately 1902 and 1972. More recent activities
included material storage (e.g., titanium shavings, 55-gallon drums, and totes of high pH solids)
from approximately 1974 and through 1994. The Property has been vacant since 1994, incurring
a large fire in 1995. The remaining onsite structures are overgrown with vegetation and include
an underground hide transport tunnel, a pump house, two lagoons, building foundations and
several pits. The proposed site and adjacent Mahoning River are separated by a transportation
thoroughfare.

IV.E.1.b Revitalization of the Target Area (20 pts.)

IV.E.1.b.i Reuse Strategy and Alignment with Revitalization Plans (10 pts.)

The cleanup of this site aligns with three of the six major priorities identified in the City’s 2017
Comprehensive Plan: first, to prepare underutilized former industrial and commercial sites for
future redevelopment; second, restore the integrity of the Mahoning River; and third, to connect
park and recreational amenities into a cohesive network. The end-use plan for the former Ohio
Leatherworks site accomplishes all three of these goals, providing a developable site for future
economic growth, remediating a brownfield along the river corridor, and providing a point of
access to future recreational use of the Mahoning River corridor.

The bulk of the acreage at the former Ohio Leatherworks site was specifically identified in the
comprehensive plan for cleanup and for future light industrial development. Once the site has
been cleaned, it will be added to the state of Ohio’s economic development site database and
marketed for new investment to site selectors and companies. Future development at the site will
be evaluated for assistance from state and local incentives. The City will work with their local
planning commission and future end users of the property to amend the current zoning
classification for these parcels from industrial to an appropriate classification for the proposed
reuse of the site.



The cleanup of this site also aligns with the goals of the US-422 Corridor Redevelopment Plan,
adopted in 2015. This multi-jurisdictional effort addresses jobs growth, site development,
business support, neighborhood stabilization, and natural resources enhancement.

The City plans to use a portion of the former Ohio Leatherworks property as a link to a mixed-
use recreational trail along the Mahoning River. The US-422 Plan proposes a trail alignment
connecting this spur, tentatively named the Mahoning River Bikeway, south towards Mill Creek
Metroparks and downtown Youngstown, and north towards the Niles Greenway and Great Ohio
Lake-to-River Greenway. Additionally, a new small craft launch, funded by Ohio Department of
Natural Resources, was completed on the Mahoning River in Girard in 2017.

A small northern portion of the former Leatherworks site, adjacent to Little Squaw Creek, is
located within a federally-designated 100-year floodplain, and this area will not be developed.
IV.E.1.b.ii Outcomes and Benefits of Reuse Strategy (10 pts.)

Redevelopment of the Leatherworks property will provide two important benefits to the residents
of Girard: first, a small portion of the property will provide a trailhead location for the planned
Mahoning River bikeway, a proposed spur of the Great Ohio Lake-to-River Greenway.

Second, upon completion of the project, the majority of the property (approximately 5-7 acres)
will be made available for new commercial/industrial development. Since the Leatherworks
property is located within one of the recently designated federal Opportunity Zones (OZ), the site
is included in the recently launched regional investment prospectus and will be promoted to local
and nonlocal investors looking for OZ projects. The site will also be marketed for redevelopment
through Ohio's database of OZ projects, as well as on ZoomProspector, the state of Ohio's
database of available properties.

Successful redevelopment of the site will spur needed economic growth in this OZ. For
example, construction of a 50,000 SF light manufacturing project could result in the addition of
53 construction and 120 permanent new jobs [direct, indirect and induced], $2.7M in added
construction and $6.1M in added permanent annual payroll, and an additional $911,000 per year
in state and local taxes. Source for potential job creation and payroll impacts: IMPLAN.

The cleanup of the Leatherworks property also fits into larger regional efforts centering on the
Mahoning River. Efforts are underway to remove the 9 legacy industrial dams along the river - 1
project is under construction, 1 is in design, 3 are funded, and the rest are in the planning stage.
The removal of the dams and associated sediment will allow the river to flow freely, improving
water quality and restoring natural habitats.

IV.E.1.c Strategy for Leveraging Resources (15 pts.)

IV.E.1.c.i Resources Needed for Site Reuse (10 pts.)

Once the cleanup is completed, the site will be marketed for commercial development
opportunities by the YWRC, which will create an online profile for the site in ZoomProspector,
the state of Ohio's site database. The site will be submitted for all appropriate property searches
for which it meets the basic requirements. The YWRC will also assist potential developers with
additional due diligence as necessary to ensure the most appropriate reuse of the site. Once an
end user has been identified, additional funding sources to improve the site (through JobsOhio
Revitalization funds) will be explored and leveraged.

IV.E.1.c.ii Use of Existing Infrastructure (5 pts.)

The Leatherworks property is located in an industrialized urban area, and all appropriate utilities
and infrastructure (4-lane highway, electricity, natural gas, water, sewer, and communications)



are available to the site. Future development at the site should not require upgrades except to tie
into existing infrastructure.
IV.E.2 Community Need and Community Engagement (35 pts.)
IV.E.2.a Community Need (20 pts.)
IV.E.2.a.i The Community's Need for Funding (5 pts.)
According to the USEPA’s EJSCREEN: Environmental Justice Screening and Mapping Tool,
40% of the City of Girard’s population qualifies as Low Income and 61% of the population of
Block Group 391559339001, which contains the project site and is the smallest geographic unit
for reporting, also qualifies as a Low Income population. Trumbull County has an
unemployment rate of 6.1%, which far exceeds the state average of 4.3%. (Ohio Department of
Job and Family Services, Ohio Unemployment Rates 2018 Annual Average). The high
unemployment and low income limit the income tax collected by the city and hampers the
community’s ability to pay for brownfield site cleanups of this nature.
IV.E.2.a.ii Threats to Sensitive Populations (15 pts.)
IV.E.2.a.ii.1 Health or Welfare of Sensitive Populations (5 pts.)
According to the US Census Bureau’s QuickFacts Community Profile, a number of Sensitive
Populations exist within Girard, including:

« Girard’s percentage of population 65 years and older, 18.3%, is greater than Ohio's

(17.1%) and the USA (16.0%).

e 16.7% persons live in poverty

e 11.8% persons under age 65 have a disability (years 2013-2017)
The Pre-Remedial VAP Phase Il Property Assessment conducted in 2016 includes a
PROPERTY-SPECIFIC RISK ASSESSMENT (PSRA) that identified complete exposure
pathways, such as direct-contact with near surface contaminated soil, that threaten human health.
This grant will provide the funding needed to develop and implement remedies that will
eliminate these exposures to our sensitive populations.
IV.E.2.a.ii.2 Greater Than Normal Incidence of Disease and Adverse Health Conditions (5
pts.)
The Centers for Disease Control and Prevention's Environmental Public Health Tracking tool
collects, analyzes and reports information at the county level and, according to the Trumbull
County Combined Health District’s Epidemiologist, the findings cannot be attributed to possible
effects from pollution at this site. The findings of environmental indicators data generated using
USEPA’s EJSCREEN: Environmental Justice Screening and Mapping Tool show the population
of Block Group 391559339001, which contains the project site and is the smallest geographic
unit for reporting, do not have health concerns greater than the state, EPA region and USA
averages.
The PSRA identified multiple exposure pathways that exceed maximum concentrations or VAP
risk goals. Remedies that will eliminate these exposures will minimize the potential of
generating a greater than normal incidence of disease and adverse health conditions in the
community surrounding the site.
IV.E.2.a.1i.3 Disproportionately Impacted Populations (5 pts.)
The project site is located within OH Block Group 391559339.001. According to the USEPA's
Environmental Justice Online Tool, 61% of the population residing in this Block Group are
classified as a Low Income Population, compared to 33% for the State of Ohio and also 33% for



the USA. There is potential that children from this abutting impoverished neighborhood will
trespass on the site and come into direct contact with lead-impacted soil. Preliminary discussions
for the reclaimed use include a mixed use commercial/recreation component. The desires of the
neighboring population will be incorporated into the reclamation plan.

Dust monitoring will occur during the cleanup to ensure that lead and small particulate air
emissions will be controlled and will not adversely impact the surrounding residents.

IV.E.2.b Community Engagement (15 pts.)

IV.E.2.b.i Project Partners (5 pts.) and I1V.E.2.b.ii Project Partner Roles (5 pts.)

List of Project Partners

Point of contact (name,
email & phone)

Partner Name Specific role in the project

The YWRC represents the business
community of the Mahoning Valley, with
over 2500 members, and also serves as the

Lauren Johnson, lead organization and state of Ohio's local

'Y oungstown/Warren . .

Regional Chamber lauren@regionalchamber.com,|partner for economic development. YWRC
330-744-2131 will coordinate business engagement, as well

as market the site for new development, and
coordinate additional resources that will
support reuse of the site.

The Trumbull County Planning Commission
(TCPC) provides services to the City
including comprehensive planning, zoning

Trumbull County  [Julie Green, and land use advising, enterprise zone
Planning pcgreen@co.trumbull.oh.us, |management, floodplain administration, park
Commission 330-675-2480 and trail planning, and more. The TCPC will

assist with community outreach, grant
writing and technical assistance, grant
administration, and GIS mapping.

i . Laura Carey, The Girard Multi-Generational Center will
Girard Multi- . - . .
. Icd@multigen.org, 330-565- [assist with community outreach and provide
Generational Center . .
6596 meeting space for project updates.
Roseann Lubert, 330-545- The Girard Free Library will assist with
Girard Free Library 2508 ext. 105, community outreach and provide meeting

Lubertr@girardfreelibrary.org |space for project updates.
. od 4 Mary Ellen Pellegrini, 330-  |The 2" and 3" Block Watch will assist with
Girard 2" and 3 .
545-0497, community outreach and encourage
Ward Block Watch . o .
B -0 con residents to provide input on the project.
The project partners will provide feedback and technical support to the City aiding them in
making decisions with respect to the cleanup and future reuse of the proposed brownfield site(s).
The City will be the final authority on making decisions with respect to the cleanup and future
reuse of the proposed brownfield site(s), however, project partners, consultants, residents and
public officials will all be included in the decision making process.




IV.E.2.b.iii Incorporating Community Input (5 pts.)

The project team has sought community input on the former Ohio Leatherworks property at
community meetings prior to beginning the grant process, including two meetings in September
with City block watch groups.

The project team will provide quarterly written updates to the community via the City's website,
written updates included with City water bills, as well as annual updates to City Council, and
periodic updates to interested groups and parties (for example, block watches) by request.

All communications will include a designated point of contact, the project director, to receive
and process questions and feedback via phone, email, or in-person updates on the project. The
project director will track all comments and questions, will provide a summary of questions to
the team, and will ensure that feedback is incorporated into the project where possible and that
each inquiry receives an appropriate response.

IV.E.3 Task Descriptions, Cost Estimates, and Measuring Progress (60 pts.)

IV.E.3.a Proposed Cleanup Plan (10 pts.)

The cleanup takes full advantage of the flexibility of the Ohio EPA VAP to meet all applicable
environmental laws and regulations, while maximizing protections of human health and the
environment, and minimizing the overall cost. The preferred approach will combine source
removal and replacement or placement of 2-feet of clean soil over areas impacted by metals and
co-mingled petroleum contamination in portions of the site; institute practical land use
restrictions (e.g., mandate commercial/industrial land use over portions of the site and prohibit
ground water use); and implement a Risk Mitigation Plan (RMP) to protect future
construction/excavation workers from potentially impacted soil exceeding direct-contact
standards. It is estimated that 8,015 tons of contaminated soil will be required to be removed
from the site and disposed of at a properly licensed landfill. Institutional controls consisting of
prohibiting ground water use and limiting specific portions of on-site land use to
commercial/industrial activities will also be employed.

IV.E.3.b Description of Tasks/Activities and Outputs (25 pts.)

IV.E.3.b.i Project Implementation (10 pts.)

The EPA-funded activities will include the work of a Qualified Environmental Professional
(Certified Professional under the Ohio EPA Voluntary Action Program) who will prepare and
implement the Quality Assurance Project Plan and oversee the cleanup activities performed by
the Remediation Contractors. The Property cleanup will be conducted under the MOA Track of
the Ohio EPA Voluntary Action Program, including necessary health monitoring activities.
IV.E.3.b.ii Anticipated Project Schedule (5 pts.)

Cleanup of the Leatherworks Property will be completed within three years (36 months). Planned
and achievable EPA-funded activities include preparation of soil remediation bid documents (3
months), bid solicitation/contractor selection (1.5 months), remedial soil actions (3 months),
confirmation sampling/analysis (1 month), remedial action report (2 months), and the no further
action letter preparation/covenant not to sue document (2 months).

IV.E.3.b.iii Task/Activity Lead (5 pts.)

Activities will be completed by the Project Team: the City (Applicant, fiscal agent), the YWRC
(reporting and redevelopment) the TCPC (reporting, administration, community outreach,
mapping), and Environmental Consultant - VAP Certified Environmental Professional



(environmental work, monitoring, and reporting to applicable standards). Environmental tasks
are as follows:

Task 1: Project Management & Coordination - The Environmental Professional will manage the
remedial project tasks and coordinate with Project Team members, the USEPA Project Manager
and the Ohio EPA VAP site coordinator A Quality Assurance Plan (QAPP) for hazardous
substances cleanup will be prepared. Following the public comment/response period, the final
ABCA document and a Remediation Contractor scope of work for competitive bid will be
completed. Entry of the site into the Ohio EPA VAP MOA Track will also be performed under
this task.

Task 2: Remedial Actions and Confirmatory Sampling - The soil Remediation Contractor work
will generally consist of the excavation, transportation, and disposal of contaminated soil and the
replacement with clean soil under the direction of the Environmental Professional. The
Environmental Professional will direct and document the excavation activities to be performed
by the Remediation Contractor. The soil Remediation Contractor will be responsible for
providing all labor, material, equipment, and any permits that may be required to perform the
remedial actions. The Environmental Professional will obtain samples for analysis of chemicals
of concern along the proposed excavation to confirm that the contamination perimeter meets the
appropriate VAP standards (e.g., 800 mg/kg limit for lead within a depth of 0-2 feet). Waste
characterization sampling and analysis for toxicity characteristic leaching procedure (TCLP) of
soil for disposal must also be conducted prior to off-site disposal.

Task 3: Risk Assessment/Modeling and Risk Mitigation Plan - The Environmental Professional
will complete a post-remedial Risk Assessment for the Property to incorporate a Multiple
Chemical Adjustment (MCA) into generic VAP standards based on the final residual levels of
contaminants in accordance with the Ohio EPA VAP rules. Ground water modeling and
contaminant fate and transport modeling will be performed to demonstrate that residual
contaminant levels will not adversely impact human health or ecological receptors at the adjacent
Squaw Creek and/or Mahoning River. The Environmental Professional will complete a Risk
Mitigation Plan (RMP) which will protect workers in the event that future subsurface
construction activities encounter contaminated soils. The RMP will also provide guidelines for
properly managing contaminated media that may be encountered during construction activities
and requirements for restoring any breaches of the point of compliance on the Property.

Task 4: Remediation Report Preparation, Phase | Update and NFA Document Preparation -The
Environmental Professional will complete a Remediation Report to summarize the remedial
actions implemented on this project. The Phase I report will also be updated in accordance with
VAP rules which stipulate that a Phase | report must be completed or updated within 180 days of
submittal of a No Further Action (NFA). This task also includes the preparation of the NFA
document as well as follow up responses to comments from the Ohio EPA’s review of the NFA.
IV.E.3.b.iv Outputs (5 pts.)

Specific project outputs will be programmatically required and easily measured because the
project will be performed under the Ohio EPA VAP MOA Track. These include the Phase |
update, final Remedial Action Plan, Remediation Completion Report, Risk Management Plan,
Risk Assessment, and NFA documents. Progress toward project outputs will be measured by
monthly progress meetings between the City and the Environmental Professional, regular public
meetings and updated ACRES entries.




Budget

. Task 1 Task 2 Task 3 Task 4
Categories
Risk
. Remedial ASSESS- | pemediation
Proj. Mgt Actions and ment Report Prep
Coord- . /Modeling ’ TOTAL
o Confirmatory . PHI Update,
Ination Sampling ar_lc_i R'?’k NFA Prep
Mitigation
Plan
Personnel $0.00 $0.00 $0.00 $0.00 $0.00
Fringe Benefits $0.00 $0.00 $0.00 $0.00 $0.00
Travel $0.00 $0.00 $0.00 $0.00 $0.00
Equipment $0.00 $0.00 $0.00 $0.00 $0.00
Supplies $0.00 $0.00 $0.00 $0.00 $0.00
Contractual $12,730.00 | $416,307.00 | $21,420.00 | $48,580.00 | $499,037.00
Other $0.00 $0.00 $0.00 $0.00 $0.00
(T:gts"’;'s Direct $12,730.00 | $416,307.00 | $21,420.00 | $48,580.00 | $499,037.00
Indirect costs $0.00 $0.00 $0.00 $0.00 $0.00
Total Federal
Funding $12,730.00 | $416,307.00 | $21,420.00 | $48,580.00 | $499,037.00
(=<500K)
Cost Share
(20% of federal $0.00 $100,000.00 $0.00 $0.00 $100,000.00
Funds)
Total Budget
(Total
Direct+Indirect+ $12,730.00 | $516,307.00 | $21,420.00 | $48,580.00 | $599,037.00
Cost Share)

Cost Basis Notes:

Task 1 — Project Management & Coordination

e 120 hrs. @ $106/hr. (weighted average rate) = $12,730.

Task 2 — Remedial Activities and Confirmatory Sampling

e Oversight 200 hrs. @ $86/hr. (weighted average rate) = $17,200.

e Subcontractors (Drilling and Laboratory) = $14,060.

Task 3 — Risk Assessment / Modeling and Risk Mitigation Plan

e 158 hrs. @ $104.56 (weighted average rate) = $16,520.
e 50 hrs. @ $98/hr. (weighted average rate) = $4,900.
Task 4 — Remediation Report Preparation, Phase | Update, NFA Document Preparation

Soil Removal/Disposal/Replacement 3,430 tons @ $96/ton = $329,280.
Imported clean fill cover soil 3,083 tons @ $26/ton = $80,158.

Related Contractor cost (e.g., mob/demob, site clearing, AST removal) = $72,409.
Environmental Geologist 40 hrs. @ $80/hr. = $3,200.




e 116 hrs. @ $89.14 (weighted average rate) = $10,340.
e 196 hrs. @ $93.06/hr./ (weighted average rate) = $18,240.
e Ohio EPA Filing Fee = $20,000.
IV.E.3.d Measuring Environmental Results (5 pts.)
Several significant project outputs are referenced within the schedule, task descriptions, and cost
estimates provided above. These outputs include the following:
e Project Preparation Document Outputs: QAPP, Final ABCA, Scope of Remedial Actions
and Bid Specifications
o Project Execution Outputs: Remediation Activities Report, Phase | Update, Risk
Assessment Report, Risk Mitigation Plan, and Operation & Maintenance Plan (for
engineering controls), ACRES reporting
e Project Close Outputs: No Further Action documentation submitted to the Ohio EPA,
Covenant Not to Sue issued by the Ohio EPA, and ultimately a mitigated Site ready for
re-development.
As previously noted, these outputs are incorporated in to the project schedule and will be tracked
through monthly progress meetings to ensure timely completion. The costs associated with these
separate outputs are included in the budget so that the cost of achieving each output can be
monitored and corrective action can be taken, as may be necessary, to ensure project completion
within the allotted funding.
IV.E.4 Programmatic Capability and Past Performance (25 pts.)
IV.E.4.a Programmatic Capability (15 pts.)
IV.E.4.a.i Organizational Structure (5 pts.)
The Project Team includes the City as the Applicant, partnering with the TCPC, the YWRC and
the city’s consultant; Brownfield Restoration Group, LLC. Project partners have extensive
experience administering a variety of grant programs including Ohio EPA grants and loans such
as the Home Sewage Treatment System Reserve Program and the Water Pollution Control Loan
Fund. Individual team members have also contributed to developing a successful WRRSP grant
application through the Mill Creek Metro Parks. Brownfield Restoration Group, LLC has
extensive knowledge and expertise with environmental assessment and implementation of
successful remedial strategies. The combined education and experience of the Project Team
assures that the proposed Leatherworks Clean-Up Project, if funded, will be successfully
completed within 3 years.
IV.E.4.a.ii Description of Key Staff (5 pts.)

Our Team Responsibilities Years of Experience
Mayor James J. Melfi, City Applicant, Fiscal Agent, 35 Years’ experience in local
. Procurement of consultant and
of Girard - government
remediation contractor
Applicant, Fiscal Agent, 23 Years’ experience in
Councilwoman Lily Procurement of consultant and MetroParks operations, trail
Martuccio, City of Girard  [remediation contractor, Community |planning, local government and
Outreach community development, BA
Lauren Johnson, Grant writing and administration |4 Years’ experience in economic
Y oungstown-Warren (including reporting), and community development,
Regional Chamber Redevelopment of site BA in Government




Julie M. Green, Director,  [Technical assistance for 20 Years’ experience in grants,

Trumbull County Planning [procurement, Grant writing and planning and project
Commission administration (including reporting) j/management, MS Geography

. . . Technical assistance for 5 Years’ experience in grants,
Nicholas Coggins, Assistant . . L )
Director, Trumbull County procyrgmeqt, Grant wrltlpg and BA in Comm_unlcatl_o_n Studies,
Planning Commission administration, Community OEPA Granting Writing 101

Outreach &102 certifications

Thomas J. Kieran, Trumbull [Technical assistance for 18 Years’ experience in land use
County Planning procurement, Grant writing and planning and GIS, BA in
Commission administration, GIS Mapping Geography

IV.E.4.a.iii Acquiring Additional Resources (5 pts.)

The Team has already acquired additional expertise and resources in procuring through a
competitive RFQ process meeting the requirements of 2 CFR 200.317 through 2 CFR 200.326
the services of Brownfield Restoration Group, LLC (BRG) to assist with the successful
completion of the project. BRG will provide environmental professional (and VAP certified
professional) services, has experience on several previous USEPA Brownfield grants, and will
oversee the acquisition of additional resources as necessary, such as qualified remediation
contractors, analytical laboratory, and drilling.

IV.E.4.b Past Performance and Accomplishments (10 pts.)

IV.E.4.b.i Currently Has or Previously Received an EPA Brownfields Grant (10 pts.)
IV.E.4.b.i.1 Accomplishments (5 pts.)

IV.E.4.b.i.2 Compliance with Grant Requirements (5 pts.)

IV.E.4.b.ii Has Not Received an EPA Brownfields Grant but has Received Other Federal
or Non-Federal Assistance Agreements (10 pts.)

IV.E.4.b.ii.1 Purpose and Accomplishments (5 pts.)

The City has NOT received an EPA Brownfield Grant but has received other federal or non-
federal assistance agreements. Three successful examples include the ongoing Girard
Wastewater Treatment Plant Upgrade Project, the West Liberty Street Improvement Project
completed in 2015 and the Glendale Avenue Bridge Replacement Project completed in 2017.
The City received federal funding in the amount of $23,000,000 for the Girard Wastewater
Treatment Plant Upgrade Project which started in 2018 and is ongoing; the OEPA WPCLF
/OWDA Loan funding covers costs associated with major OEPA Wastewater Treatment and
Collection System Improvements for the period 2018 to 2020. Outputs include a 2.5 million
gallons of wastewater flow equalization storage, increase in the secondary treatment capacity
from 7.5 mgd to 12.0 mgd, 60% increase in capacity; including new and renovated trickling
filters, final setting tanks, an advanced ultra-violet light disinfection process for all flows prior to
discharge and the replacement of all 30 plus year old pumping, screening, settling tank
equipment systems and the removal of the conventional hazardous chlorination (disinfection)
and dechlorination chemical systems. Outcomes include complete treatment at a later time,
compliance with the terms and conditions of the OEPA approved Combined Sewer Long Term
Control Plan mandated by the current Federal NPDES Permit for the City, elimination of raw
wastewater discharge from CSQ’s, serves as a complete secondary treatment for millions of
gallons of raw or partially treated wastewater reaching the Mahoning River and the removal of
two major safety hazards to the plant staff (chlorine gas and sulfur dioxide gas) and nearby



community. The City received state funding in the amount of $181,130 in 2014 for the West
Liberty Street Improvement Project which was completed on time and under budget in 2015; the
Ohio Public Works Commission State Capital Improvement Program funds covered costs
associated with major renovations, widening and repair to West Liberty Street located in the
Central Business District of Girard from the McDonald Village border east approximately 3,325
feet to US422. Outputs include 3,325 I.f. of asphalt resurfacing, widening on the north side of the
street between two bridges and 1 %2 milling, partial depth pavement repair and 1 %2 inch asphalt
concrete overlay and striping. Outcomes include a 19 Year Useful Life, a safe travel route for
almost 9,000 VPD and an improved driving surface reducing wear and tear on vehicles and
improving travel routes to downtown business locations. The City received state and federal
funding in the amount of $510,000 for the Glendale Bridge Replacement Project completed in
2017; the ODOT Small Ohio Public Works Commission State Capital Improvement Program
funds and the ODOT Small City Program funds covered costs associated with engineering
design, demolition of existing structure, installation of replacement concrete bridge,
reconstruction of roadway, relocation of water, sanitary sewer and natural gas lines. Outputs
include one (1) 32-foot span w/effective height of 7 feet bridge replacement and related
appurtenances. Outcomes include bringing condition from critical to excellent status and open to
thru traffic and a safe travel route for almost 300 VVPD. Each grant award’s measure of success is
based on outputs and outcomes listed herein and Girard met each projected output and outcome
for each of these grant awards. Girard's experience administering grants is extensive and the
City is confident that it will successfully carry out the USEPA Cleanup Grant if it is awarded.
IV.E.4.b.ii.2 Compliance with Grant Requirements (5 pts.)

The City complied with each grant award’s work plan, schedule, and terms and conditions as
specified in the grant agreements. Required reports were filed on time with the appropriate
agencies when required. Progress was made on achieving the expected results within the grant
timelines. Girard has achieved the expected results of the grants described above as identified in
the formal grant agreements and tracks these via state audits as well as through monitoring visits
conducted by the various agencies. Measured progress is tracked via reports submitted to the
various agencies throughout the grant timeline when applicable and via a Final Performance
Report.

IV.E.4.b.iii Never Received Any Type of Federal or Non-Federal Assistance Agreements (5
pts.)

Does not apply.
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Former Ohio Leatherworks

I11.B. Threshold Criteria for Cleanup Grants

111.B.1 Applicant Eligibility

The City of Girard is an eligible local government as defined by 2 CFR 200.64 to receive
funding.

111.B.2 Previously Awarded Cleanup Grants

The former Ohio Leatherworks site has not previously received EPA Cleanup Grant funding, so
is eligible to receive funding in FY20.

111.B.3 Site Ownership

The City of Girard is the sole owner of the proposed site and will maintain ownership throughout
the entire cleanup process.

111.B.4 Basic Site Information

The former Ohio Leatherworks site consists of three parcels comprising 11.845 acres located at
1052 State St., Girard, OH, 44420. All parcels are solely owned by the City of Girard.

111.B.5 Status and History of Contamination at the Site

The former Ohio Leatherworks site is contaminated by hazardous substances and incidental co-
mingled petroleum. Between approximately 1902 and 1972, leather processing operations
included washing, fleshing, depilation, bathing, tanning, dying, and tempering animal hides with
chemicals including sodium sulfide, sodium chloride, lime, ammonia salts, sulfuric acid,
chromium sulfate, and mercury.

More recent activities included material storage (e.g., titanium shavings, 55-gallon drums, and
totes of high pH solids) from approximately 1974 and through 1994. The property has been
vacant since 1994 and was the site of a large fire in 1995. The remaining onsite structures have
been overgrown by vegetation and include an underground hide transport tunnel, a pump house,
two lagoons, building foundations and several pits. Past industrial operations have resulted in
contaminated ground water exceeding potable use standards for lead and arsenic. Near surface
(0-2 ft.) soil contamination exceeds direct contact standards for lead, arsenic, mercury, PCBs,
and total petroleum hydrocarbons (TPH).

111.B.6 Brownfields Site Definition

The City of Girard affirms that the site is not listed or proposed for listing on the National
Priorities List; not subject to unilateral administrative orders, court orders, administrative orders
on consent, or judicial consent decrees issued to or entered into by parties under CERCLA; and
not subject to the jurisdiction, custody, or control of the United States government.

111.B.7 Environmental Assessment Required for Cleanup Applications

A Phase Il Property Assessment report dated April 12, 2016 was completed in accordance with
the Ohio EPA Voluntary Action Program.

111.B.8 Enforcement or Other Actions

To the best of our knowledge, there are no ongoing or anticipated enforcement actions pending
for the former Ohio Leatherworks site. The City conducted all appropriate inquiries prior to site




acquisition in 2014, and in the 5 years of ownership, has not received notice of any pending
actions.

111.B.9 Sites Requiring a Property-Specific Determination

The City of Girard affirms that the former Ohio Leatherworks property does not require a site-
specific determination.

111.B.10 Threshold Criteria Related to CERCLA/Petroleum Liability

111.B.10.a Property Ownership Eligibility - Hazardous Substance Sites

111.B.10.a.i Exemptions to CERCLA Liability

111.B.10.a.i.1 Indian Tribes

111.B.10.a.i.2 Alaska Native Village Corporations and Alaska Native Regional Corporations
111.B.10.a.i.3 Property Acquired Under Certain Circumstances by Units of State and Local
Government

The City of Girard acquired the Property through judicial proceedings of the Ohio attorney
general's office, which allowed the City to take ownership on April 30, 2014 with a Quit Claim
Deed. All disposal of hazardous substances at the site occurred before the City acquired the
Property. The City of Girard has not caused or contributed to any release of hazardous
substances at the site. The City of Girard has not, at any time, arranged for the disposal of
hazardous substances at the site or transported hazardous substances to the site.

111.B.10.a.ii. Exceptions to Meeting the Requirement for Asserting an Affirmative Defense
to CERCLA Liability

111.B.10.a.ii.1 Publicly Owned Brownfield Sites Acquired Prior to January 11,2002
111.B.10.a.iii Landowner Protections from CERCLA Liability

111.B.10.a.iii.1 Bona Fide Prospective Purchaser Liability Protection

111.B.10.a.iii.1.a Information on the Property Acquisition

The City is the sole owner of a fee simple interest in the property which it acquired on April 10,
2014 by quit-claim deed from Navy Friends Inc., a Virginia corporation, as recorded at
Instrument N0.201404300008787 Trumbull County Records. The City did/does not have an
affiliated interest with any of the prior owner(s), or operator(s), or other potentially responsible
parties.

111.B.10.a.iii.1.b Pre-Purchase Inquiry

Turn-Key Environmental Consultants, Inc. (TKEC) conducted a Phase | ESA of seven parcels of
land formerly occupied by the former Ohio Leatherworks, report dated September 23, 2013.
TKEC also completed a Phase | Environmental Site Assessment (ESA) Update of the same
property, finalized Apr. 17, 2014.

TKEC was authorized by the Ohio Environmental Protection Agency (EPA), Division of
Environmental Response and Revitalization (DERR) to conduct this assessment and the TKEC
personnel performing the work met the definition of Environmental Professional under 40CFR
Part 312.

Specific activities conducted were in conformance with the scope and limitations of the EPAS
Standards and Practices for All Appropriate Inquiries (AAI) - 40 CFR Part 312, the American



Society for Testing and Materials (ASTM) E1527-13 "Standard Practice for Environmental Site
Assessments: Phase | Environmental Site Assessment Process. The September 2013 Phase | ESA
had been conducted in accordance with ASTM E1527-05, which was the current standard at the
time; and it had also been conducted in accordance with the Ohio Voluntary Action Program
(VAP) guidelines for conducting Phase | Property Assessments (OAC 3745-300-06). This Phase
I ESA Update in combination with the September 2013 Phase | ESA meets the requirements of
the newer standard, ASTM E1527-13, as well as the AAI standard.

The April 2014 Phase | ESA Update did not reveal any Recognized Environmental Conditions
(RECs) other than those identified by the September 2013 Phase | ESA.

111.B.10.a.iii.1.c Timing and/or Contribution Toward Hazardous Substances Disposal

All disposal and release of hazardous substances on the former Ohio Leatherworks property
occurred prior to the property's acquisition by the City of Girard, and the city did not at any time
contribute to the contamination at the site. The City affirms that it has not, at any time, arranged
for the disposal of hazardous substances at the site or transported hazardous substances to the
site.

111.B.10.a.iii.1.d Post-Acquisition Uses

The former Ohio Leatherworks property has been vacant and unused for many years prior to and
since the City's acquisition; the only post-acquisition use by the City of Girard is temporary
periodic storage of asphalt materials by the city’s street department.

111.B.10.a.iii.1.e Continuing Obligations

The City of Girard conducted all appropriate inquiries prior to acquiring the former Ohio
Leatherworks property in order to understand any imminent threat to the safety of the public. In
subsequent years, the City limited access by maintaining the perimeter fence around the
property, and by posting “No Trespassing” signs.

The City of Girard affirms its commitment to: comply with any land-use restrictions and not
impede the effectiveness or integrity of any institutional controls; assist and cooperate with those
performing the cleanup and provide access to the property; comply with all information requests
and administrative subpoenas that have or may be issued in connection with the property; and
provide all legally required notices.

111.B.10.a.iii.2 Non-Publicly Owned Sites Acquired Before January 11, 2002

111.B.10.b Property Ownership Eligibility - Petroleum Sites

111.B.10.b.i Information Required for a Petroleum Site Eligibility Determination

Does Not Apply.

111.B.10.b.i.1 Current and Immediate Past Owners

111.B.10.b.i.3 No Responsible Party for the Site

111.B.10.b.i.2 Acquisition of Site

111.B.10.b.i.4 Cleaned Up by a Person Not Potentially Liable

111.B.10.b.i.5 Judgments, Orders, or Third Party Suits

111.B.10.b.i.6 Subject to RCRA

111.B.10.b.i.7 Financial Viability of Responsible Parties



111.B.11 Cleanup Authority and Oversight Structure

111.B.11.a Cleanup Oversight

The City of Girard intends to enroll in the Ohio EPA Voluntary Action Program (VAP) MOA
Track.

The City has also secured, through a competitive Request for Qualifications (RFQ) process, the
services of a capable environmental firm with experienced VAP Certified Professionals to
coordinate and complete cleanup activities as well as provide additional oversight. The RFQ
process met the requirements of 2CFR 200.317 through 200.326.

111.B.11.b Access to Adjacent Properties

Based on the proposed Remedial Action Plan (RAP), no adjacent property access will be
required for cleanup or monitoring activities. All grant activity will be contained to the property
boundaries.

111.B.12 Community Notification

111.B.12.a Draft Analysis of Brownfields Cleanup Alternatives

The attached draft Analysis of Brownfield Cleanup Alternatives (ABCA) discusses alternatives
to mitigating and remediating the onsite contaminants including lead, antimony, arsenic, PCBs
(below 50ppm), mercury and total petroleum hydrocarbons. Acceptable remedies under Ohio
laws and Ohio EPA Voluntary Action Program (VAP) rules include combinations of source
removal, in-situ treatment, institutional controls (e.g., land uses restriction), and engineering
controls. Cost and implementation comparisons are included. A minimum of a local newspaper
ad, fliers, and the city website alerted the citizens to the publicly available draft ABCA and
public meeting.

111.B.12.b Community Notification Ad

A community notice for the Nov. 12" Public Meeting ran in the Warren Tribune Chronicle on
Oct. 29, 2019, including meeting information, instructions for access to draft application and
ABCA documents, and contact information, as attached.

Additionally, the project team passed out approximately 600 flyers containing similar
information, as attached within public meeting minutes, to Girard residents at a Girard High
School football game on Friday, Oct. 25th.

The project staff further emailed the above project notice to all Girard businesses listed in the
Youngstown/Warren Regional Chamber's business database, a list of over 200 companies and
contacts, and an additional list of 60+ business contacts compiled by city councilwoman Lily
Martuccio.

111.B.12.c Public Meeting

A public meeting was held on Tuesday, Nov. 12, 2019, at Girard City Hall. During the meeting,
the project team presented an overview of the site, project goals, redevelopment plans,
application timeline, and other relevant details. The draft application and ABCA were available
for review and the project team answered several questions about the project. Support materials
are attached.

111.B.12.d Submission of Community Notification Documents



The following documents are attached:

a copy of the draft ABCA(S);

a copy of the ad, which ran in the Warren Tribune Chronicle on Oct. 29, 2019;
a summary of the comments received,;

the project director's response to those public comments;

meeting notes or summary from the public meeting occurring Nov. 12th, 2019;
meeting sign-in sheets from the public meeting occurring Nov. 12th, 2019;

111.B.13 Statutory Cost Share

111.B.13.a Meet Required Cost Share

Girard City Council has allocated $100,000 from the city's general fund to meet the project's
required cost share.

111.B.13.b Hardship Waiver

Not applicable.
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A RESOLUTION AUTHORIZING THE MAYOR TO APPLY FOR FEDERAL

AND STATE GRANTS FOR BROWNFIELD REMEDIATION AND
ALLOCATING MATCHING FUNDS AND DECLARING AN EMERGENCY

WHEREAS, the City of Girard owns public lands, formerly known as the “T.eatherworks
Property,” which are subject to brownfield remediation; and

WHEREAS, State and Federal grants are available to assist with the funding of
brownfield remediation; and

WHEREAS, said grants may require matching funds from the City;
WHEREAS, City Council desires to commit city funds for said purposes.

NOW, THEREFORE BE IT RESOLVED by the City Council of the C1ty of Girard,
Ohio:

SECTION 1: The City Council of the City of Girard, Ohio hereby allocates and
dedicates up to One Hundred Thousand and no/100 Dollars ($100,000.00) for providing
matching funds for the application of State and Federal brownfield remediation grants.
Furthermore, the Mayor is hereby authorized and directed to apply for State and Federal
grants for the brownfield remediation of City property.

SECTION 2: All formal actions of the City Council of Girard, Ohio relating to the
adoption of this Resolution, and all deliberations of the City Council of Girard, Ohio and
any of its committees leading to such action, were in meetings open to the public as
required by law.

SECTION 3: That this Resolution is hereby declared to be an emergency measure
necessary for the immediate preservation of the public peace, health and welfare, and for
the further reason that said grants need to be administered and awarded without delay, as
such, this Resolution shall take effect immediately upon its passage and approval by the
Mayor, or in the alternative, from and after the earliest time permitted by law.
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I hereby certify that the foregoing Ordinance was published in the Trumbull County
Legal News on the dates hereinbelow set forth and was posted on the Girard City Bulletin
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DRAFT

Analysis of Brownfield Cleanup Alternatives
(ABCA)

Former Leatherworks Site
Girard, Trumbull County, Ohio

October 25, 2019

Introduction and Background
The purpose of this ABCA is to document the remediation activities and the alternate remedial

strategies that were considered for an approximately 11.8-acre portion of the former
Leatherworks site located at 1052 North State Street in the City of Girard, Trumbull County,
Ohio. The site straddles Squaw Creek and is adjacent to the Mahoning River (separated only by
a transportation corridor consisting of the Youngstown Beltway Co. Railroad - formerly Conrail
R.R.). The Property is situated on formerly industrial land within a mixed-use residential,
commercial, and industrial area of Girard (see attached Site Location Map)

According to historical records and facility maps, the subject Property was owned by the Ohio
Leather Company from approximately 1902 through 1972. The Ohio Leather Company
produced finished leather from animal hides with processes including washing, fleshing,
depilation, bating, tanning, dying, and tempering. Many chemicals were used during the
tanning process including sodium sulfide and chloride, lime, ammonia salts, sulfuric acid,
chromium sulfate, and mercury. From approximately 1974 through 1994, the site was owned
by D.L & S.G. Realty (aka Berk Realty) and was used for material storage, including titanium
metal shavings, used grinding wheels, 55-gallon drums, and totes of high pH solids. Various
companies owned by Berk Realty operated on and/or utilized the Property during this time
period. The property has been vacant and unused since 1994. A large fire destroyed the
remaining large building on the site in 1995.

Currently, the main southern parcel contains a small gatehouse, concrete pump house, several
pits, building foundations, brick and demolition debris pile, and two concrete reservoirs filled
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with soil, vegetation, and demolition debris. The northern portion of the Property is located

north of Squaw Creek and contains two former lagoons partially filled with seasonal storm
runoff water, a small amount of tires, and discarded debris. Also, on this portion of the
property is a concrete “clarifier” reservoir filled with water, some concrete foundations, and a
small water treatment plant consisting of several open-topped concrete vaults and piping.
Although not considered for remedy or No Further Action (NFA) status under the current
Remedial Action Plan (RAP), the western triangular portion of the former Leatherworks
operation — located between the railroad tracks — is vacant and almost entirely wooded.
Evidence of a former drum disposal area, a burn pile, and disposal of animal hides has been
found scattered throughout this triangular offsite area consisting of approximately 2.2 acres.

The former Leatherworks industrial facility has been the subject of the multiple environmental
assessments and some removal actions. The following summaries of assessment work
conducted by regulatory agencies (i.e., Ohio EPA and USEPA) are copied from a 2007 draft of
Findings and Orders prepared for the for the site by the Ohio EPA. In addition, summaries of
previous Phase | and Phase Il assessment work completed by environmental
consultants/contractors on the property are provided in the following:

USEPA Removal Response Program Site Assessment (Tetra Tech EM Inc. June 5, 2001) — Shallow
soil samples were collected and the results showed elevated levels of chromium and lead,
particularly in the waste water treatment area. Other contaminants included carbon disulfide,
cadmium, and mercury.

Former Ohio Leather Company Property VAP Phase | ESA (McCabe Engineering & Contracting —
October 2003) - This Phase | assessment designated 13 Identified Areas (IAs) in accordance with
the Voluntary Action Program. Several of the |As were rather broad in scope (e.g., 1A-2 —
Adjacent Tributaries; |A-7 Below Grade Concerns; and |A-13 Groundwater). Further Phase Il
assessment under the VAP was indicated to refine the scope of the IAs and to evaluate the
nature and extent of contamination within the designated areas.

Preliminary Assessment/Site Inspection (Ohio EPA — 2004) - The sediment samples from the
clarifier contained high levels of chromium at 218 mg/kg and lead a 5,110 mg/kg. Chromium
and lead in analyzed soil samples reached 24,900 mg/kg and 83,500 mg/kg, respectively.
Ground water samples collected also showed elevated metals, including lead (791 pg/L), nickel
(603 pg/L), chromium (264 pg/L), and arsenic (815 ug/L). A number of soil and sediment
samples (collected from the catch basins) contained high concentrations of polycyclic aromatic
hydrocarbons (PAHs). Sample results for benzo(a)pyrene from the catch basin sediments
ranged from 880 to 7,100 ug/L.
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USEPA (2004) - Conducted sampling in an area of the Site where Ohio EPA had previously
found approximately 300 abandoned drums.

USEPA (2005) - Conducted additional sampling of the clarifier and lagoon areas of the Site and
directed Site owner, Navy Friends, to remove drums and associated contaminated soil.

Expanded Site Inspection (USEPA - 2005) - Additional soil samples were collected and the
results indicated benzo(a)pyrene concentrations up to 37,000 ppb, aroclor-1245 up to 8,900
ppb, and various metals, including chromium, lead, and zinc.

Navy Friends (Site owner) retained McCabe Engineering & Contracting (2006) - Drums and
some contaminated soil removed from the site.

Phase | Environmental Site Assessment (Turn-Key Environmental, Inc. — September 23, 2013) -
This Phase | assessment designated eight Identified Areas under the VAP. Like the previous
Phase |, the 1As were rather broadly defined, but covered the same general areas of suspected
and/or known areas of contamination resulting from prior site operations. The Phase | report
recommended Phase |l assessment to further investigate the nature and extent of potential
environmental impact within the Identified Areas.

State of Ohio v. Navy Friend, Inc. (Consent Decree — March 25, 2014) — Signed Consent Decree
satisfying civil liability to the State for all claims in the State’s Complaint related to costs
incurred under CERCLA.

Biological Water Quality Assessment of the Mahoning River and Sguaw _Creek (Ohio
Leatherworks Property) - (Midwest Biodiversity Institute - December 31, 2015) - Previous
biological surveys by Ohio EPA in 1980, 1994, and 2006 revealed severely degraded conditions
that reflected toxic impacts from both industrial and municipal point sources. While substantial
improvements in the quality of the biological assemblages following reductions in pollutant
loadings from these sources was documented in 1994 and 2006, impairment of the Warmwater
Habitat (WWH) aquatic life use remained in 2015. As such, the Mahoning River is a recovering
aquatic ecosystem that has demonstrated the capacity to respond positively to remedial
efforts. Squaw Creek was impaired at the upstream site in 2015, due in part to a sewer line
failure, but fully attained WWH at the mouth and on the Ohio Leatherworks property. Both
heavy metal and organic compounds in sediments exceeded one or more screening levels in the
Mahoning River and Squaw Creek in 2015.

The results of the 2015 study revealed yet further improvements in the overall condition of the
biological assemblages which validates past efforts to abate the serious pollution and severe
impairment that was evident in the 1980 and 1994 Ohio EPA assessments. However,
impairment of the WWH use remained at 3 of the 5 sites assessed in 2015. Partial attainment
of the WWH aquatic life use was documented at the upstream-most 2015 site (River Mile [RM]
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26.2), which is impacted by past and present-day industrial and municipal sources between
Warren and Girard.

Pre-Remedial VVAP Phase |l Property Assessment - Former Ohio Leatherworks Property
(Brownfield Restoration Group, LLC — April 12, 2016) - Brownfield Restoration Group, LLC (BRG)
performed a Phase Il Property Assessment (Phase Il) pursuant to the Ohio EPA Voluntary Action
Program (VAP) rule at the site beginning in February 2015 and prepared a Phase Il Property
Assessment report dated April 12, 2016. Funding for this assessment work was received by the
Western Reserve Port Authority through a Brownfield Coalition Assessment Grant administered
by the U.S. Environmental Protection Agency (USEPA). Phase Il activities were conducted in
accordance with the USEPA-approved Property-specific Sampling and Analysis Plan (SAP) and
Quality Assurance Protection Plan (QAPP) for work completed under the Brownfield assessment
grant.

The following ten VAP Identified Areas (IAs) were designated for Phase Il investigation
under the VAP. These IAs were defined based on a review of previous assessment work,
including two previous VAP Phase | assessments. The |As designated below were targeted
based on findings of previous work and cover the previously indicated areas of environmental
concern [Note: the McCabe Phase | (2003) designated 13 separate IAs, but also encompassed 27
acres compared to the 11.8 acres that comprise the subsection of the site currently targeted for
remediation.]

Idl;nrt;f:e(f Description Source of Determination
Historical Use for Leather Tanning : ; ;
et Operations and Metal Storage/Disposal Historieal land usecraview
1A-2 Titanium Shavings/ Drum Accumulation Historical land use review
Area 1 (79 drums west of Bldg. 8 & 9)
1A-3 Drum Accumulation Area 2 (30 drums Historical land use review
between reservoirs)
1A-4 Drum Accumulation Area 3 (30 drums Historical land use review
south of Bldg. 25)
IA-5 Rail Spur Historical land use review
IA-6 Transformer House and Engine Room Historical land use review
; Historical land use review — site
IA-7 Qil/Gas Well Sy T
IA-8 Historical Use for Wastewater Treatment | Historical land use review
Plant
I1A-9 Three Wastewater Treatment Lagoons HIStOI’IC.:aI bl e fevien = st
inspection
1A-10 Disposal of Coal-related Waste Historical land use review
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Soil sample analyses from the |IAs demonstrated that VAP direct-contact standards for
commercial/industrial (C/1) land use were exceeded at several areas of the Property. 1As and
soil sampling locations are shown on the attached Identified Area Location Map and Sampling
Location Map, respectively. The chemicals of concern (COCs) that were found to exceed
applicable C/I direct-contact standards include antimony, arsenic, lead, mercury, PCBs, and
total petroleum hydrocarbons (TPH). The most prevalent of these COCs was lead, with the
other COCs being identified above applicable standards in relatively small and isolated areas.
Soil results for lead exceed VAP Construction/Excavation (C/E) worker direct contact standards
in one of the former lagoons. Additionally, sediments in the former lagoons also exceed several
VOC, PAH, and metals screening standards for ecological receptors. Soil sampling locations
exceeding VAP standards and requiring a remedy are identified on the attached map - Areas of
Property Subject to Proposed Soil Remediation. Shallow ground water beneath the targeted
property only slightly exceeds Unrestricted Potable Use Standards (UPUS) for arsenic at three
ground water monitoring well locations (MW-1, MW-5, and MW-26) and for lead in one ground
water monitoring well (MW-1).

Applicable Regulations and Cleanup Standards

The intended cleanup standards for this site are encompassed within Ohio EPA Voluntary
Action Program (VAP). The previously conducted VAP Phase Il Property Assessment (BRG -
2016) of environmental conditions at the site demonstrate that the predominant contaminant
of concern is lead, although there are also areas impacted with TPH, PCBs, arsenic, mercury,
and antimony found to exceed applicable soil standards. Potential exposure pathways are
direct contact with soil, ground water ingestion, and impact to the ecological receptors in the
adjacent Squaw Creek and Mahoning River. However, a simple ground water use restriction
will block the ground water ingestion exposure pathway and the assessment data obtained
from the site to date indicates that the onsite contamination is not impacting the adjacent

surface water bodies.

The soil direct-contact standards are applied to the upper two feet of soil (point of compliance)
in order to comply with VAP commercial/industrial land use. The VAP provides baseline
standards that are generic, but also contains provisions for modifying generic standards based
on actual environmental conditions and guidelines for performing site-specific risk assessment.
Acceptable remedies under the VAP include various combinations of source removal, in-situ
treatment, institutional controls (e.g., land use restrictions), and engineering controls.
Assessment and remedial activities under the VAP must be overseen by an Ohio EPA Certified

Professional.

Remedial actions must be implemented in the eight remediation areas (REMs) as shown on the
attached figure — Areas of Property Subject to Proposed Soil Remediation. In order to achieve
the stated purpose of the RAP, the following objectives must be met:
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e The soil in the former Waste Water Treatment Plant lagoons (REM-1 and REM-2)
exceeds VAP standards for sensitive ecological receptors and must be mitigated.

e Soil in the upper two feet on the Property must meet direct contact standards in
accordance with Environmental Covenants restricting land use to
Commercial/Industrial (C/I) worker activities.

e Soil within any portion of the site to be used for a trailhead as part of a bike/hike
system, greenspace, and/or access to the Mahoning River must meet
recreational use standards.

e Soil on the property must meet direct contact standards for
Construction/Excavation (C/E) workers or otherwise address this exposure
pathway.

e The ground water ingestion pathway on the Property must be eliminated. The
data indicates that the ground water in the shallow aquifer exceeds UPUS at
three locations on the Property but satisfies the VAP ground water response
requirement that UPUS be met at the downgradient Property boundaries.

The proposed cleanup takes full advantage of the flexibility of the VAP to meet all applicable
environmental laws and regulations, while maximizing protections of human health and the
environment, and minimizing the overall cost. The preferred approach will combine source
removal and replacement or placement of 2-feet of clean soil over areas impacted by metals
and petroleum contamination in portions of the site; institute practical land use restrictions
(e.g., mandate commercial/industrial land use over portions of the site and prohibit ground
water use); and implement a Risk Mitigation Plan (RMP) to protect C/E workers from potentially
impacted soil exceeding direct-contact standards.

This approach has been implemented at other local brownfields sites in the Mahoning valley
area and has proven to be readily implemented, effective at meeting the remedial goals, and
achieved within the proposed budget.

Evaluation of Cleanup Alternatives

Several remedial alternatives to address the contamination and facilitate re-use of this site
were evaluated. A brief description of the alternatives considered, and the approximate
associated costs are provided in the following summaries:

Take No Action - Although low cost and easy to implement, this alternative would not provide

any positive effect toward reaching the remedial goal of achieving Ohio VAP re-use standards
and obtaining No Further Action (NFA) status and a Covenant Not to Sue (CNS) from the State

12



q?’l:% il Analysis of Brownfield Cleanup Alternatives (ABCA)
/P L ‘-: , f 1L i H
— G Former Leatherworks Site

October 28, 2019
of Ohio. Planned redevelopment would fail due to the site’s regulatory status. The site would

continue to be blighted and contribute to the health risk of the community.

Excavate and Dispose - This alternative would consist of the excavation and disposal of soil

exceeding direct—contact standards in the upper two feet of soil in order to meet VAP
commercial/industrial standards (REM-3 through REM-8) and ecological standards in the former
lagoons (REM-1 and REM-2). Based on the Phase Il assessment work completed to date, it is
estimated that 8,015 tons of contaminated soil would be required to be removed from the site,
disposed of at a properly licensed landfill, and replaced with clean fill. A significant benefit of
this remedial approach is that the contaminated soil would no longer be available at the site to
be a source of potential human health risk, environmental harm, or an impediment to future
development plans. This alternative is readily implemented, effective, and reliable. However, it
is costly and not achievable for the entire site within the project/grant budget. The estimated
cost of removal, disposal, and replacement of 8,015 tons of non-hazardous soil at $96.00 per
ton is $769,440. When ancillary costs such as site clearing, mobilization, permitting, etc.
(537,000) as well as the oversight, reporting, and NFA preparation (5120,000) costs are also
included, the total cost of this alternative is approximately $926,440.

In-situ Stabilization — Stabilization of heavy metals like lead is a proven technology and could be

effective in chemically binding the metal so that it is no longer susceptible to leaching. This can
also significantly lower disposal costs of lead-contaminated soil that fails leaching tests (TCLP)
and is characteristically hazardous. Reduced leaching potential also lowers the risk of lead
migration in the environment and exceeding standards for various exposure pathways in the
future. However, stabilization does not lower the total lead concentration, which is the
concentration that VAP standards are based on, so this remedial alternative by itself is not likely
to be advantageous for this site. The amount of soil estimated to be primarily impacted by lead
(Remediation Areas REM-5 and REM-6) equates to approximately 4,901 tons. If this entire soil
area were to be determined to be impacted at hazardous levels, the cost of stabilizing this soil
in place at $150 per ton is $735,150. When other related costs for oversight, reporting, and
NFA preparation are considered, the cost of this alternative is approximately $892,150.

Additionally, other metals (mercury, arsenic, antimony) as well as TPH and PCB contamination
would remain in the soil with this alternative and would require further remedial actions, which
would increase the cost of this alternative further still. This alternative is best considered as a
partial remedial measure used in conjunction with other remedies in the event that a relatively
small portion of the soil is found to be hazardous.

13
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Clean Fill Barrier Placement - Direct contact standards for commercial/industrial and

recreational land use incorporate a point-of-compliance that is comprised of the upper two feet
of soil. An acceptable remedy for direct contact under the VAP is the placement of two or more
feet or clean soil meeting the applicable direct contact standard. This approach is readily
implemented, especially in lower lying areas that are likely to be subject to filling during site
development anyway. A disadvantage is that the impacted soil will remain at the site beneath
the clean fill barrier and is therefore available as a future source of potential human risk or
environmental harm if the clean soil barrier is removed or altered during future development.
The estimated cost of placement of two feet (8,015 tons) of clean soil over REM-1 through
REM-8 at $26.00 per ton is $208,390. When ancillary costs (site clearing, mobilization,
permitting, etc.) are factored into the cost and the oversight, reporting, and NFA preparation
costs are also included, the total cost of this alternative is approximately $365,390.

Engineering Controls — Blocking or severing exposure pathways through implementation of

engineering controls (e.g., pavement or building floors) is a cost effective and proven approach.
If site development plans include large paved areas, such as parking lots, this approach is
readily implementable. The primary disadvantage is that the contaminated soil remains at the
site and is therefore available as a future source of potential human risk or environmental harm
if the engineering control is removed or altered during future site work. An operation and
maintenance plan (an agreement with the Ohio EPA) is required to be established and
continued in perpetuity under this alternative in order to ensure continued protectiveness. The
estimated cost of installing 72,143 square foot of pavement engineering control in Remediation
Areas REM-1 through REM-8 at $5.00 per square foot is $360,715. Including other related costs
such as site clearing, mobilization, permitting, oversight, reporting, and NFA preparation
increases the total cost of this alternative to approximately $517,715.

Institutional Controls (Land Use Restrictions) — Land Use restrictions instituted via an
Environmental Covenant with the Ohio EPA are a very cost effective and readily implemented

means of addressing certain remediation issues. For example, a land use restriction prohibiting
ground water use on the Property for potable purposes eliminates the ground water ingestion
pathway. However, a land use restriction that would prevent potential contact with the lead-
contaminated soil would need to restrict all access to that portion of the site and would render
the Property unsuitable for most re-use purposes. The estimated cost of implementing
institutional controls stringent enough to eliminate the known exposure pathways is estimated
to cost $120,000 including other related cost such as reporting and NFA preparation. This
approach would likely render the site unusable for most redevelopment projects.

14
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Climate Change Evaluation

The subject Property is adjacent to the Mahoning River and straddles Squaw Creek, therefore
flood waters may be expected to some extent. However, in the event of more frequent
flooding induced by climate change, each of the alternatives evaluated are anticipated to
readily withstand the event. In the rare instance of flooding on the Property, the flow energy
outside the banks of the river and creek is expected to be relatively low. As a result, deposition
of creek sediments onto portions of the site is considered to be far more likely than scouring
and displacement of the clean soil layer or engineering controls installed at the site.

Recommended Cleanup Alternative

The preferred remedial approach incorporates a combination of the above alternatives. Source
removal via ‘excavation and disposal’ will be performed in Remediation Areas REM-3, REM-4,
REM-6, REM-7, and REM-8. Placement of 2 to 4 feet of clean fill will be used to close the
former lagoons (REM-1 and REM-2) and to block the direct-contact exposure pathway in REM-
5. If an unexpectedly large amount of the contaminated soil in REM-3 through REM-8 is
determined to be hazardous or if the contaminated soil volume exceeds the amount that can
be cost-effectively removed and disposed, clean soil barrier placement and/or engineering
controls will be implemented, as required, to complete the remedy. Institutional controls
consisting of prohibiting ground water use and limiting specific portions of on-site land use to
commercial/industrial activities will also be employed. This combination of alternatives will
maximize the benefits of the remedial actions while maintaining good use of required resources
(e.g., energy needed for remedial actions and prudent use of limited landfill space). Potential
increased frequency of flooding related to climate change would have a minimal impact on this
approach. As supported in the budget table for this project, the estimated total cost of the
recommended cleanup is $599,000.

Mayor James Melfi
The City of Girard, Ohio

Signed:

Title:

Date:
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Attachments
e Sijte Location Map
e |dentified Area Location Map
e Sampling Location Map
e Areas of Property Subject to Proposed Soil Remediation

[This document prepared by Jim C. Smith (Ohio EPA Certified Professional No. 121) of Brownfield
Restoration Group, LLC].
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Identified Areas

Historical Use for Leather Tanning Operations and
Metals Storage/Disposal

1A-1:

1A-2: Titanium Shavings/Drum Accumulation Area #1
(79 drums west of bldg. 8 & 9)
1A-3:

Drum Accumulation Area #2 (30 drums between
reservoirs)

1A-4: Drum Accumulation Area #3 (30 drum south of
bldg. 25)

1A-5: Rail Spur
IA-6: Former Transformer House and Engine Room
1A-7: Oil/Gas Well

1A-8:

1A-9;

1A-10:

Historical Use for Waste Water Treatment Plant
Three Waste Water Treatment Lagoons

Disposal of Coal-related Waste

Legend

Identified Area
’ ~ !’

Identified Areas are interpreted
from Figures 4A, 4B and 4C
of a Phase | ESA by Turn-Key
Environmental, Inc. dated
September 23, 2013 and a
Phase | ESA by McCabe

Engineering dated October 2003.
Locations are very approximate.
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——
Scale in Feet

1000 S. Cleveland-Massillon Rd.
<~ BrownrFiELD Suite 106

RATION Akron, OH 44333

Phone: (330) 668-4600
Fax (330) 668-8464

Identified Area Location Map

Former Leatherworks Property
1052 N. State Street, Girard, Ohio 44420

Prepared by: J. Kaufman | Date: January 2019

Project No. 10043
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Page: 1

Tribune-Chronicle Legal Ads Print Ad Proof
ADNo: 4449  Customer Number: L13004

Customer Name: Company: GIRARD CITY
Address: ATTN: AUDITING 100 WEST MAIN ST.
City/St/Zip: GIRARD ,OH 44420

Phone: (330) 545-3879  Solicitor: 153

Category: 9000 Class: 9005 Rate: LE-O0  Start: 10-29-2019 Stop: 10-29-2019
Lines: 34 Inches: 3.29 Words: 186

Credit Card: Expire:

Order Number:

Cost: 213.28 Extra Charges: .00 Adjustments: .00

Payments: .00 Discount: .00

Balance: 213.28

NOTICE OF A PUBLIC MEETING
REGARDING THE CITY OF GIRARD’S
APPLICATION FOR FUNDING THROUGH
THE FY20 USEPA BROWNFIELDS
CLEANUP GRANT TO FUND THE
REMEDIATION OF CONTAMINATED
PARCELS LOCATED ON THE FORMER
GIRARD LEATHERWORKS PROPERTY
The City of Girard is applying for a U.S. EPA
Brownfield Cleanup Grant focused on the form-
er Leatherworks Property at 1052 N. State
Street, Girard, Ohio. A Public Meeting will be
held on Tuesday, November 12th, 2019 at 6 00
P.M. at the Girard City Council Chambers, also
known as the Girard Municipal Courtroom, 2nd
floor, 100 N. Market Street, Girard, Ohio 44420
to discuss the draft grant application and the
draft Analysis of Brownfields Cleanup Alterna-
tives (ABCA). The draft documents are avail-
able for public review at the Girard Administra-
tion Building, Mayor’s Office, 1st Floor, 100
West Main Street, Girard, Ohio 44420 and on-
line at http//www cityofgirard.com/. Public par-
ticipation is requested. Comments may be pro-
vided at the public meeting and via e-mail to
gmartuccio@cityofgirard.com. For more infor-
mation, contact Lauren Johnson at (330)

744-2131, ext.1216.

We hope to see you on November 12th!
Respectfully,

James J. Melfi, Mayor

City of Girard

#302-1T-October 29, 2019 #4449
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PUBLIC MEETING — COMMENT SHEET

Grant Application: USEPA Cleanup Grant (FY20)

Property: Former Leatherworks Property, 1052 N. State Street, Girard, Trumbull Co. Ohio

Meeting Location: Girard City Council Chambers, also known as the Girard Municipal
Courtroom, 2" floor, 100 North Market Street, Girard, Ohio 44420

Date/Time: Tuesday, November 12", 2019 @ 6 PM
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1/26/2018 Mail - Lauren Johnson - Outlook

Response to Comment: City of Girard cleanup application for former Ohio Leatherworks

Lauren Johnson
Fri 11/22/2019 4:48 PM

To: R ot oi.com < R o'l com >

Ce: JodyKaufman@brgroupllc.com <JodyKaufman@brgroupllc.com>; Julie Green <PCGreen@co.trumbull.oh.us>; Mayor
James Melfi - City of Girard (gmartuccio@cityofgirard.com) <gmartuccio@cityofgirard.com>; kschubert@cityofgirard.com
<kschubert@cityofgirard.com >

Keith,

Re: City of Girard USEPA Grant Application for Cleanup of former Ohio Leatherworks property

Thank you for attending the Nov. 12th meeting at Girard City Hall regarding the City of Girard’s planned
application for the cleanup of the former Ohio Leatherworks property.

In response to your written question:
“Will this complete the future trail for Girard and the county?”

Answer;
While there are still decisions to be made about the trail’s final alignment, this project would provide an
important link for the City’s proposed trail spur, which will be part of the Great Ohio Lake to River Greenway.

Please do not hesitate to reach out to me if you have further questions about the pending application. As a
reminder, the draft RAP and draft ABCA are available for your review at cityofgirard.com.

Sincerely,

Lauren Johnson

Manager, 422 Project and Business Development

11 Central Square, Suite 1600 | Youngstown, OH 44503
Direct: (330)744.2131, ext. 1216 | Mobile: (330) 774-9579
regionalchamber.com

-~

YOUNGSTOWN
WARREN &Hvees
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11/26/2019 Mail - Lauren Johnson - Outlook

Response to comment: City of Girard cleanup application for former Ohio Leatherworks

Lauren Johnson
Fri 11/22/2019 4:31 PM

To: o\ < o com >
Ce: JodyKaufman@brgroupllc.com <JodyKaufman@brgrouplle.com >; Mayor James Melfi - City of Girard
(gmartuccio@cityofgirard.com) <gmartuccio@cityofgirard.com>; Julie Green <PCGreen@co.trumbull.oh.us>

Fran,
Re: City of Girard USEPA Grant Application for Cleanup of former Ohio Leatherworks property

Thank you for attending the Nov. 12th meeting at Girard City Hall regarding the City of Girard’s planned
application for the cleanup of the former Ohio Leatherworks property.

In response to your written questions:
1. Who is the lead agency? Girard?

Answer: Yes, the City of Girard is the lead entity and applicant for this grant application and, if successful,
the cleanup effort. The project team also includes representatives of the Trumbull County Planning
Commission and Youngstown/Warren Regional Chamber.

2. How long will it take (approximately) from start to finish?
Answer: Cleanup activities will be completed within 36 months.

3. Who will supply money if we don’t have enough? New grant? And
4. |s EPA data complete? Who fixes if they find something else?

Answer: The cost estimates for cleanup are based on detailed and comprehensive site assessment data
and cost contingencies are built into the estimates, so we are reasonably confident that the available
funding is sufficient. However, we cannot guarantee the final project cost and it is true that unanticipated
discoveries could potentially exhaust allocated funding. Our (BRG’s) experience has been that we have
always been able to complete the remedial actions and achieve cleanup goals within the grant budgets
allocated on previous brownfield projects. In a worst case, we may not be able to achieve the complete
remediation of the entire site and would have to prioritize clean up areas to maximize the portion of the
site remediated and the environmental benefit of the work performed.

Please do not hesitate to reach out to me if you have further questions about the pending application. Asa
reminder, the draft RAP and draft ABCA are available for your review at cityofgirard.com.

Sincerely,

Lauren Johnson

Manager, 422 Project and Business Development

11 Central Square, Suite 1600 | Youngstown, OH 44503
Direct: (330) 744.2131, ext. 1216 | Mobile: (330) 774-9579

regionalchamber.com
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11/26/2019 Mail - Lauren Johnson - Outlook

Response to Comment: City of Girard cleanup application for former Ohio Leatherworks

Lauren Johnson
Fri 11/22/2019 4:32 PM

To: John Meliterno <jmoliterno@westernreservepart.com=
Cc: JodyKaufman@brgrouplle.com <JodyKaufman@brgrouplle.com =; Julie Green <PCGreen@co.trumbull.oh.us=; Mayor

James Melfi - City of Girard (gmartuccio@cityofgirard.com) <gmartuccio@cityofgirard.com>

John,
Re: City of Girard USEPA Grant Application for Cleanup of former Ohio Leatherworks property

Thank you for attending the Nov. 12th meeting at Girard City Hall regarding the City of Girard’s planned
application for the cleanup of the former Ohio Leatherworks property.

In response to your written comment:
“This site also sits on an entrance to our city. Its development and (illegible) are important.”

Response:

Yes, development of the site will enhance the appearance of the city’s primary economic corridor.
Additionally, the project will provide new available property for future commercial/industrial development,
as outlined in the comprehensive plan, which would lead to the creation of new jobs, added payroll, and
increased tax revenue for the city and the county.

Please do not hesitate to reach out to me if you have further questions about the pending application. Asa
reminder, the draft RAP and draft ABCA are available for your review at cityofgirard.com.

Sincerely,

Lauren Johnson

Manager, 422 Project and Business Development

11 Central Square, Suite 1600 | Youngstown, OH 44503
Direct: (330) 744.2131, ext. 1216 | Mobile: (330) 774-9579
regionalchamber.com

-~
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11/26/2019 Mail - Lauren Johnson - Qutlook

Re: Response to Comment: City of Girard cleanup application for former Ohio
Leatherworks

Mark Standohar <mstandohar@neo.rr.com>
Fri 11/22/2019 5:33 PM
To: Lauren Johnson <lauren@regionalchamber.com =

Thanks for your work on this project Lauren, have a great Thanksgiving!
— Mark

Sent from my iPhone

On Nov 22, 2019, at 4:33 PM, Lauren Johnson <lauren@regionalchamber.com> wrote:

Mark,
Re: City of Girard USEPA Grant Application for Cleanup of former Ohio Leatherworks property

Thank you for attending the Nov. 12th meeting at Girard City Hall regarding the City of Girard’s
planned application for the cleanup of the former Ohio Leatherworks property.

In response to your written comment:
“This project is crucial to the recreational wellbeing of our citizens.”

Response:

Yes, the project will provide an important link to support the completion of the Girard Bikeway, a
proposed spur of the Great Ohio Lake to River Greenway, which provides recreational
opportunities to residents of northeast Ohio.

Please do not hesitate to reach out to me if you have further questions about the pending
application. As areminder, the draft RAP and draft ABCA are available for your review at
cityofgirard.com.

Sincerely,
Lauren Johnson
Manager, 422 Project and Business Development

11 Central Square, Suite 1600 | Youngstown, OH 44503
Direct: (330) 744.2131, ext. 1216 | Mobile: (330) 774-9579

regionalchambercom
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11/26/2019 Mail - Lauren Johnson - Qutlook

Response to Comment: City of Girard cleanup application for former Ohio Leatherworks

Lauren Johnson
Fri 11/22/2019 4:33 PM

To: Lily Martuccio (Imartuccio@cityofgirard.com) <Imartuccio@cityofgirard.com >
Cc: Mayor James Melfi - City of Girard (gmartuccio@cityofgirard.com) =gmartuccio@cityofgirard.com=;
JodyKaufman@brgrouplle.com <JodyKaufman@brgroupllc.com=; Julie Green <PCGreen@co.trumbull.oh.us=

Lily,
Re: City of Girard USEPA Grant Application for Cleanup of former Ohio Leatherworks property

Thank you for attending the Nov. 12th meeting at Girard City Hall regarding the City of Girard’s planned
application for the cleanup of the former Ohio Leatherworks property.

In response to your written comment:
“This project would enhance economic development in the city of Girard.”

Response:

Yes, the project will provide new available property for future commercial/industrial development, as
outlined in the comprehensive plan, which would lead to the creation of new jobs, added payroll, and
increased tax revenue for the city and the county.

Please do not hesitate to reach out to me if you have further questions about the pending application. Asa
reminder, the draft RAP and draft ABCA are available for your review at cityofgirard.com.

Sincerely,

Lauren Johnson

Manager, 422 Project and Business Development

11 Central Square, Suite 1600 | Youngstown, OH 44503
Direct: (330) 744.2131, ext. 1216 | Mobile: (330) 774-9579
regionalchamber.com

-
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MEETING SIGN-IN SHEET

Date /Time: Tuesday, November 12, 2019 @ 6 P.M.

Subject: USEPA Cleanup Grant FY20 - Site Specific

Property: Former Leatherworks, 1052 N. State Street, Girard, Ohio 44420

# Printed Name Representing Email Phone Number

' Julie M. Green, Director TCPC pcgreen@co.trumbull.oh.us | 330-675-6620
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FY20 USEPA Cleanup Grant
Former Ohio Leatherworks Site
Public Meeting Minutes
November 12, 2019

A meeting to discuss the FY20 USEPA Clean up Grant for the former Ohio Leatherworks Site
located at 1052 N. State Street, Girard, Ohio, in Trumbull County was held on Tuesday, November
12, 2019, at 6:00 p.m. at the Girard City Council Chambers, also known as the Girard Municipal
Courtroom, 2" floor, 100 North Market Street in Girard, Ohio.

Those in attendance included the following:

Julie Green, Trumbull County Planning Commission

John Moliterno, Girard City Council

Beth Shiller, Tribune Chronicle Reporter

Thomas J. Keiran, Trumbull County Planning Commission
Lily Martuccio, Girard City Council

Fran Wilson, Girard City Council

Keith Schubert, Girard City Council

Nicholas Coggins, Trumbull County Planning Commission
Jim Toth, Trumbull County Resident

Mark M. Standohar, Girard City Council

Jody Kaufman, Brownfield Restoration Group, LLC
Renny Paolone, Girard City Council President

Julie Green stated that the grant is due December 3, 2019, and she then opened the meeting by
providing the history of the site known as the former Ohio Leatherworks. She stated that this site
was once home to two different tannery operations, dating back to the 19" Century. She said that
the former Ohio Leather Company was shuttered in the late 1960s and the property changed hands
several times before fires in 1991 and 1995 destroyed nearly all the remaining structures. She
stated that after extensive litigation, the City of Girard acquired the property in 2014. She said
that two environmental assessments (Phases | & Il) were completed for the property in 2016 and
detailed the known environmental concerns. She said both assessments were completed by partners
known as the Trumbull County Brownfield Coalition which included the Trumbull County
Planning Commission.

She discussed other notable projects completed or in progress in proximity to the site:

Mahoning River Restoration Efforts — Being led and coordinated through the Eastgate Regional
Council of Governments.

Little Squaw Creek Syro Sanitary Pump Station Improvements — Recently completed by the City
of Girard which greatly reduces the threat of sewage overflow in the vicinity of Little Squaw Creek
if the pump station would overflow. Improvements to the pump station greatly reduces the threat
of overflow or failure and hence minimizes the threat of surface and groundwater contamination
from occurring within the vicinity of Little Squaw Creek.
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Project Overview Minutes
November 12, 2019
Page 2

Little Squaw Creek Phases | through 5 — Being worked on by the Trumbull County Sanitary
Engineer’s Office and they are currently on the last phase — the construction of sanitary sewers
within the Consent Decree Area will serve to alleviate groundwater contamination and unsafe
conditions stemming from failing home sewage treatment systems.

Canoe Livery Grant and Installation — ODNR grant with the City of Girard in 2017- Installed on
the banks of the Mahoning River.

US422 Redevelopment Plan and Implementation — ongoing

Downtown Revitalization Grant — Julie Green and Lily Martuccio worked on this grant as part of
the vision to revitalize US 422 Corridor and assisted over 35 businesses.

Abandoned Gas Station Clean Up Grant — removed a vacant, abandoned gas station on US 422 -
project lead by Lauren Johnson and TNP.

Mr. Coggins then gave the following report on the Project Scope:

Activities will be completed by the Project Team: The City of Girard (Applicant, fiscal agent), the
Youngstown/Warren Regional Chamber (reporting and redevelopment) the Trumbull County
Planning Commission (reporting, administration, community outreach, mapping), and Brownfield
Restoration Group, LLC (environmental work, monitoring, and reporting to applicable standards).
Environmental task are as follows:

Task 1: Project Management & Coordination - The Environmental Professional will manage the
remedial project tasks and coordinate with Project Team members, the USEPA Project Manager
and the Ohio EPA VAP site coordinator. Land survey work will be performed under this task to
support remediation and the legal description in support of the engineering controls and
institutional controls. A Quality Assurance Plan (QAPP) for hazardous substances cleanup of lead,
arsenic, antimony, PCBs (under 50 ppm) and co-mingled mercury and total petroleum
hydrocarbons will be developed. Following the public comment/response period, the final ABCA
document and a Remediation Contractor scope of work for competitive bid will also be completed
under this task.

Task 2: Remedial Actions - The Soil Remediation Contractor work will generally consist of the
excavation, transportation, and disposal of contaminated soil and the replacement with clean soil
under the direction of the Environmental Professional. The Environmental Professional will direct
and document the excavation activities to be performed by the Remediation Contractor. The soil
Remediation Contractor will be responsible for providing all labor, material, equipment, and any
permits that may be required to perform the following elements of work:
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Project Overview Minutes
November 12, 2019
Page 3

o Prepare and implement a site-specific Health & Safety Plan. The soil Remediation
Contractor will be responsible for the health and safety of its workers and for securing the
work site with respect to health and safety matters (e.g., providing a security fence and
warning signs around all open excavations).

o Obtain the necessary permits for this project.

o Properly characterize (waste profile), and manifests for the excavated material for disposal.

e Remedial work in Remediation Areas 1 and 2 (East & West Lagoon Closures, Remove
Clarifier-Water AST)

o Remedial Area 3 (Non-hazardous mercury and incidental TPH)

e Remedial Area 4 (Non-hazardous PCBs)

o Remedial Area 5 (Non-hazardous lead)

o Remedial Area 6 (Non-hazardous arsenic)

e Remedial Area 7 (Non-hazardous antimony and lead)

o Remedial Area 8 (Non-hazardous lead)

Task 3: Confirmatory Sampling - The Environmental Professional will obtain samples for analysis
of chemicals of concern along the proposed excavation to confirm that the contamination perimeter
meets the appropriate VAP standards (e.g., 800 mg/kg limit for lead within a depth of 0-2 feet).
Waste characterization sampling and analysis for toxicity characteristic leaching procedure
(TCLP) of soil for disposal must be conducted so that live loading can occur. If waste
characterization sampling profiles the on-site contaminated soil as hazardous waste, the soil must
be stabilized within the footprint of the contaminated area prior to removal and disposal at a
properly licensed Subtitle D landfill. The Environmental Professional will perform aquifer
sampling and testing prior to abandoning the project monitoring wells. Following the receipt of
laboratory analytical and final affidavits, the project monitoring wells will be properly abandoned
based on local, state, and federal guidelines.

Task 4: Risk Assessment/Modeling - The Environmental Professional will complete a Risk
Assessment for the Property to incorporate a Multiple Chemical Adjustment (MCA) into generic
VAP standards based on the final residual levels of contaminants in accordance with the Ohio EPA
VAP rules. Ground water modeling and contaminant fate and transport modeling will be
performed to demonstrate that residual contaminant levels will not adversely impact human health
or ecological receptors at the adjacent Squaw Creek and/or Mahoning River.

Task 5: Risk Mitigation Plan - Soil in some portions of the Property within and below the 0 to 2
foot commercial/industrial point of compliance exceeds generic standards applicable to
construction/excavation worker exposures. The Environmental Professional will complete a Risk
Mitigation Plan (RMP) which will protect workers in the event that future subsurface construction
activities encounter contaminated soils. The RMP will also provide guidelines for properly
managing contaminated media that may be encountered during construction activities and
requirements for restoring any breaches of the point of compliance on the Property. The
Environmental Professional will complete an Operation & Maintenance Plan (O&M) in
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accordance with Ohio EPA VAP rules for engineering controls implemented on any portion of the
Property.

Task 6: Remediation Report Preparation & Phase | Update -The Environmental Professional will
complete a Remediation Report to summarize the remedial actions implemented on this project.

The Phase | report will also be updated in accordance with VAP rules which stipulate that a Phase
| report must be completed or updated within 180 days of submittal of a No Further Action (NFA).

Task 7: NFA Document Preparation - This task will also entail the preparation of the NFA
document as well as follow up responses to comments from the Ohio EPA review of the NFA.

Julie Green distributed sheets for comments and contact information from those in attendance, and
she stated that this is part of an on-going evaluation to revitalize this site which was mentioned in
the 2003 Brownfields Inventory, the 2009 Mahoning River Corridor Initiative Feasibility Study,
the 2017 City of Girard Comprehensive Plan and the 2019 Eastgate Regional Council of
Governments Dam Removal Initiative; part of the overall Mahoning River Restoration Effort.

Councilwoman Lily Martuccio gave the following reports on the outreach activities:

She said that she has attended several of the City’s Block Watch meetings. The first was held on
September 11, 2019, at the Girard Multi-Generational Center and Lauren Johnson presented the
project to those in attendance and discussed the studies that have been completed and the project
that is being discussed tonight and what it entails. She stated that the proposed reuse for the site is
commercial and recreational development. In addition, almost 700 flyers were distributed at a
Girard Football game on October 25" by local volunteers and over 1700 flyers were sent home
with all Girard high school students on Oct. 25, 2019, by the Girard School District. The flyer is
attached.

Julie Green also stated that consideration for part of the property will be made for recreation/bike
trails as presented to the City of Girard a few years ago. The trail is also planned to tie into the
Great Ohio Lake-to-River Greenway trail. Ms. Martuccio said that the Great Ohio Lake-to-River
Greenway Coalition has dedicated funds set aside for the Girard Bike Trail.

Ms. Martuccio continued by stating that the second meeting was held September 19, 2019, at the
Girard Free Library, and TJ Keiran from the Planning Commission gave a presentation on this
project. There were questions and comments from those in attendance, and they thought it was an
important project and were very supportive of it.

Julie Green introduced TJ Keiran from the Trumbull County Planning Commission and stated that
he prepared the maps of the project area.
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Mrs. Green then discussed the application process, amount requested, and grant timeline if
successful. She said that the expected timeline was to submit grant application on or before the
deadline of December 3, 2019 and that Girard is requesting $500,000 matched with $100,000 in
local funds. Grant announcements are expected in April/May 2020 and, if awarded, work activities
will begin late summer-early fall.

Julie Green stated that the project partners and their duties are:
City of Girard (Applicant, fiscal agent)
Youngstown-Warren Regional Chamber (reporting and redevelopment)

Trumbull County Planning Commission (reporting, administration, community outreach,
mapping)

Brownfield Restoration Group, LLC (environmental work, monitoring, and reporting to applicable
standards)

Julie Green stated the they are working with a great resource called TAB EZ which gives
Technical Assistance to Brownfields through the Kansas State University Program. She said that
the first draft was submitted and experts have reviewed and sent their evaluations, pointers and
tips. She said the second draft will be submitted soon.

Julie Green stated that future plans for the reuse of the site have been discussed with the project
partners and with Girard City residents through their recently adopted Comprehensive Plan. She
stated that it is worth noting that the site is located in a federally designated Opportunity Zone.

Mrs. Green asked for questions, and to leave any comments on the comment sheet.
Questions:

Fran Wilson of the City of Girard Council asked if we get extra points on the application for
anything? Julie Green stated that we do get points for the site being located in an Opportunity
Zone; Census Tract 9339 and TJ Keiran stated that extra points are assigned for using alternative
energy credits.

Mr. Coggins stated that the Comprehensive Plan that was completed for the City of Girard in 2017
mentioned parks and bike trails as a goal for the city, and this project will help to complete this
goal. He stated you will be able to ride to the lake or the river from the City of Girard once trails
are completed.

Mr. Moliterno asked if there was some way to have a Welcome to Girard Sign and a pedestrian
bridge constructed across US 422 connecting the site and proposed bike trail to Tod Park.
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Jody Kaufman from the Brownfield Restoration (who arrived late to the meeting because of an
accident on the highway) asked if anyone has questions about the environmental aspects of the
project. Julie Green explained that a comment sheet is going around the room.

There being no further comments, the meeting was adjourned at 6:25 p.m.

mas

NOTE: A news article was published the day following the public meeting and is also attached
herein. Also attached are the written comment sheets and answers to questions, photos of the

public meeting, sign-in sheet, agenda, speaker notes, maps and proof of publication online and in
local newspaper.
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FY20 USEPA CLEAN UP GRANT
GIRARD LEATHERWORKS SITE
Project Overview Agenda
Tuesday, November 12", 2019 @ 6 PM

Site history

The site known today as the “Girard Leatherworks,” was once home to two different
tannery operations, dating back to the 19th century. Ohio Leather was shuttered in the
late 1960s and the property changed hands several times before fires in 1991 and 1995
destroyed nearly all the remaining structures. After extensive litigation, the city of Girard
acquired the property in 2014. Two environmental assessments (phase | & Il) were
completed for the property in 2016 and detail the known environmental concerns.

Other notable projects completed or in progress in proximity to Site

Mahoning River Restoration Efforts

Little Squaw Creek Pump Station Improvements
Little Squaw Creek Phases | through 5

Canoe Livery Grant and Installation

US422 Redevelopment Plan and Implementation
Downtown Revitalization Grant

Gas Station Clean Up Grant

Project scope

Task 1: Project Management & Coordination

Task 2: Remedial Actions

Task 3: Confirmatory Sampling

Task 4: Risk Assessment/Modeling

Task 5: Risk Mitigation Plan

Task 6: Remediation Report Preparation & Phase | Update
Task 7: NFA Document Preparation

Application process, amount requested, and grant timeline if successful

Expected timeline: Submit grant application on or before deadline of December 3, 2019,
requesting $500,000 matched with $100,000 in local funds, grant announcements in
April/May 2020, if awarded, work activities begin late summer-early fall

Project partners

City of Girard (Applicant, fiscal agent)

Youngstown-Warren Regional Chamber (reporting and redevelopment)

Trumbull County Planning Commission (reporting, administration, community outreach,
mapping)

Brownfield Restoration Group, LLC (environmental work, monitoring, and reporting to
applicable standards)

Future plans for site redevelopment
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The maps pictured above were displayed during the Nov. 12, 2019 public meeting.

The Application draft, Draft ABCA, and Remedial Action Plan pictured above were available for
review during the Nov. 12, 2019 public meeting.
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FY20 USEPA CLEAN UP GRANT

GIRARD LEATHERWORKS SITE

Project overview and presentation
Tuesday, November 12", 2019 @ 6 PM

Site history

The site known today as the “Girard Leatherworks,” was once home to two different
tannery operations, dating back to the 19th century. Ohio Leather was shuttered in the
late 1960s and the property changed hands several times before fires in 1991 and 1995
destroyed nearly all the remaining structures. After extensive litigation, the city of Girard
acquired the property in 2014. Two environmental assessments (phase | & II) were
completed for the property in 2016 and detail the known environmental concerns.

Other notable projects completed or in progress

Mahoning River Restoration Efforts

Little Squaw Creek Pump Station Improvements

Little Squaw Creek Phases | through 5

Canoe Livery Grant and Installation

US422 Redevelopment Plan and Implementation

Downtown Revitalization Grant

Gas Station Clean Up Grant

Project scope

Activities will be completed by the Project Team: the City of Girard (Applicant, fiscal
agent), the Youngstown-Warren Regional Chamber (reporting and redevelopment) the
Trumbull County Planning Commission (reporting, administration, community outreach,
mapping), and Brownfield Restoration Group, LLC (environmental work, monitoring, and
reporting to applicable standards). Environmental task are as follows:

Task 1: Project Management & Coordination - The environmental Professional will
manage the remedial project tasks and coordinate with Project Team members, the
USEPA Project Manager and the Ohio EPA VAP site coordinator. Land survey work will
be performed under this task to support remediation and the legal description in support
of the engineering controls and institutional controls. A Quality Assurance Plan (QAPP)

for hazardous substances cleanup of lead, arsenic, antimony, PCBs (under 50 ppm)
and co-mingled mercury and total petroleum hydrocarbons will be developed. Following
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the public comment/response period, the final ABCA document and a Remediation
Contractor scope of work for competitive bid will also be completed under this task.

Task 2: Remedial Actions - The soil Remediation Contractor work will generally consist
of the excavation, transportation, and disposal of contaminated soil and the replacement
with clean soil under the direction of the Environmental Professional. The Environmental
Professional will direct and document the excavation activities to be performed by the
Remediation Contractor. The soil Remediation Contractor will be responsible for
providing all labor, material, equipment, and any permits that may be required to
perform the following elements of work:

o Prepare and implement a site-specific Health & Safety Plan. The soill
Remediation Contractor will be responsible for the health and safety of its
workers and for securing the work site with respect to health and safety matters
(e.g., providing a security fence and warning signs around all open excavations).

« Obtain the necessary permits for this project.

o Properly characterize (waste profile), and manifests for the excavated material
for disposal.

« Remedial work in Remediation Areas 1 and 2 (East & West Lagoon Closures,
Remove Clarifier-Water AST)

« Remedial Area 3 (Non-hazardous mercury and incidental TPH)

« Remedial Area 4 (Non-hazardous PCBS)

« Remedial Area 5 (Non-hazardous lead)

« Remedial Area 6 (Non-hazardous arsenic)

« Remedial Area 7 (Non-hazardous antimony and lead)

« Remedial Area 8 (Non-hazardous lead)

Task 3: Confirmatory Sampling - The Environmental Professional will obtain samples for
analysis of chemicals of concern along the proposed excavation to confirm that the
contamination perimeter meets the appropriate VAP standards (e.g., 800 mg/kg limit for
lead within a depth of 0-2 feet). Waste characterization sampling and analysis for
toxicity characteristic leaching procedure (TCLP) of soil for disposal must be conducted
so that live loading can occur. If waste characterization sampling profiles the on-site
contaminated soil as hazardous waste, the soil must be stabilized within the footprint of
the contaminated area prior to removal and disposal at a properly licensed Subtitle D
landfill. The Environmental Professional will perform aquifer sampling and testing prior
to abandoning the project monitoring wells. Following the receipt of laboratory analytical
and final affidavits, the project monitoring wells will be properly abandoned based on
local, state, and federal guidelines.

Task 4: Risk Assessment/Modeling - The Environmental Professional will complete a
Risk Assessment for the Property to incorporate a Multiple Chemical Adjustment (MCA)
into generic VAP standards based on the final residual levels of contaminants in
accordance with the Ohio EPA VAP rules. Ground water modeling and contaminant fate
and transport modeling will be performed to demonstrate that residual contaminant
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levels will not adversely impact human health or ecological receptors at the adjacent
Squaw Creek and/or Mahoning River.

Task 5: Risk Mitigation Plan - Soil in some portions of the Property within and below the
0 to 2 foot commercial/industrial point of compliance exceeds generic standards
applicable to construction/excavation worker exposures. The Environmental
Professional will complete a Risk Mitigation Plan (RMP) which will protect workers in the
event that future subsurface construction activities encounter contaminated soils. The
RMP will also provide guidelines for properly managing contaminated media that may
be encountered during construction activities and requirements for restoring any
breaches of the point of compliance on the Property. The Environmental Professional
will complete an Operation & Maintenance Plan (O&M) in accordance with Ohio EPA
VAP rules for engineering controls implemented on any portion of the Property.

Task 6: Remediation Report Preparation & Phase | Update -The Environmental
Professional will complete a Remediation Report to summarize the remedial actions
implemented on this project. The Phase | report will also be updated in accordance with

VAP rules which stipulate that a Phase | report must be completed or updated within
180 days of submittal of a No Further Action (NFA).

Task 7: NFA Document Preparation - This task will also entail the preparation of the
NFA document as well as follow up responses to comments from the Ohio EPA review
of the NFA.

Application process, amount requested, and grant timeline if successful

Expected timeline: Submit grant application on or before deadline of December 3, 2019,
requesting $500,000 matched with $100,000 in local funds, grant announcements in
April/May 2020, if awarded, work activities begin late summer-early fall

Project partners

City of Girard (Applicant, fiscal agent)

Youngstown-Warren Regional Chamber (reporting and redevelopment)

Trumbull County Planning Commission (reporting, administration, community outreach,
mapping)

Brownfield Restoration Group, LLC (environmental work, monitoring, and reporting to
applicable standards)

Future plans for site redevelopment (to include bike trail alignment and commercial
redevelopment as indicated in Comprehensive plan)

40



e Please have a copy of the draft ABCA and the draft application at the meeting.

« Print off a map or two from the Phase Il for reference at the meeting.

e As mentioned, assure the grant meeting is opened and closed, to set it off from
other activities.

e Assure Minutes are taken.

« Provide pdfs of the Minutes, sign-in sheet, comments, responses to Lauren

afterward.
o Expected timeline: grant announcements in April/May, if awarded, work activities

begin late summer-early fall.

By referencing the draft ABCA and the Phase Il report, BRG can respond to
environmental questions.
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Attention Girard Residents!

The City of Girard is submitting a Brownfields Cleanup Application to
the United States Environmental Protection Agency in coordination
with the Youngstown-Warren Regional Chamber and the Trumbull
County Planning Commission

Location of cleanup: Former Girard Ohio Leatherworks Company Site, 1052
North State Street, Girard, Ohio 44420

Why does the City of Girard need to fill out an application for
Brownfields Cleanup? — To apply for funding to pay for the cleanup of
contaminants on the Brownfield property to prepare for reuse of the land

**Watch www.cityofgirard.com for future community notice listings for public review location and dates**

Attention Girard Residents!

The City of Girard is submitting a Brownfields Cleanup Application to
the United States Environmental Protection Agency in coordination
with the Youngstown-Warren Regional Chamber and the Trumbuli
County Planning Commission

Location of cleanup: Former Girard Ohio Leatherworks Company Site, 1052
North State Street, Girard, Ohio 44420

Why does the City of Girard need to fill out an application for
Brownfields Cleanup? — To apply for funding to pay for the cleanup of
contaminants on the Brownfield property to prepare for reuse of the land

**Watch www.cityofgirard.com for future community notice listings for public review location and dates**
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Tribune Chronicle

Girard seeks grant for cleanup
of former Leatherworks
property

GIRARD — A grant application o clean up the former Ohio Leatherworks

property has a reasonable chance of being approved, according to the
Trumbull County Planning Commission.

The commission met with Girard council members Tuesday to discuss the
grant process.

Girard acquired the 12.4-acre property at 1052 N. State St. in 2014.

“T've been working on this for several months to try and secure $500,000
in grant ﬁmdmg, whzch is matched wlth $100 000, fr—'emﬁtvheatuﬂf -
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11/27/2019

Girard seeks grant for cleanup of former Leatherworks property | News, Sports, Jobs - Tribune Chronicle
Girard. The deadline is Dec. 3, and grant announcements are expectedin -
April or May 2020. And then if it is awarded, work will begin late
summer early fall of 2020,” said Julie Green, executive director of the
Trumbull County Planning Commission.

The $600,000 will be used only for the property cleanup.

The property spans three parcels, and while the main purpose of the
cleanup is to get the land prepared for commercial use, council wants to tie
in some recreational aspects that include Tod Park and the property that
contains the Youngstown Railway Company for a bike trail.

“Task one is going to look at the project management coordination. Task
two is going to be remedial actions. The soil remediation contractor will
generally work with excavation, equipment, transportation and disposal
of contaminated soils with replaced clean soil,” said Nick Coggins,
assistant director of the Trumbull County Planning Commission.

The property will be surveyed for hazardous material such as lead, arsenic
and mercury. Then a risk assessment will be completed, followed by a risk
mitigation and a remediation report preparation and update. Seven tasks
are associated with the cleanup.

The grant application is still in its draft phase, and Green said she is using
every resource available to make the grant more competitive.

“We’re working through a great resource at Kansas State University
called Tab EZ. We've already submitted our first draft through this online
portal application tool. Experts send us their evaluation and their
pointers and their tips on how to make it a more competitive application,
which I think is great. And it’s completely free software through Kansas
State University,” Green said. “So we’ll be submitting our second draft
soon, and then the final will be submitted through grants.gov.”

The application will get extra points for the property being waterfront and
in an opportunity zone, along with using alternative energy during its
redesign, according to T.J. Keiran, environmental coordinator and
floodplain administrator for the Trumbull County Planning Commission.
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1112712019 Girard seeks grant for cleanup of former Leatherworks property | News, Sports, Jobs - Tribune Chronicle

Council approved the first reading of the resolution and scheduled two
special meetings on Thursday and Friday, both at 11 a.m., in the service
director’s office to vote on applying for the Brownfield Cleanup grant.
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OMB Number: 4040-0004
Expiration Date: 12/31/2019

Application for Federal Assistance SF-424

* 1. Type of Submission:
[ ] Preapplication
[X] Application

* 2. Type of Application: * If Revision, select appropriate letter(s):
IXI New |
[ ] Continuation * Other (Specify):

[ ] changed/Corrected Application | [ ] Revision | |

* 3. Date Received: 4. Applicant Identifier:
12/03/2019 | | |

5a. Federal Entity Identifier: 5b. Federal Award Identifier:

State Use Only:

6. Date Received by State: |:| 7. State Application Identifier: | |

8. APPLICANT INFORMATION:

*a Legal Name: [GIRARD, CITY OF (INC) |

* b. Employer/Taxpayer Identification Number (EIN/TIN): * ¢. Organizational DUNS:

| ||2037175210000

d. Address:

* StreetL: |100 W Main St |

Street2: | |

* City: |Gi rard |

County/Parish: |Trumbu| 1 |

* State: | OH: Ohio |

Province: | |

* Country: | USA: UNITED STATES |

*Zip / Postal Code: (444202508 |

e. Organizational Unit:

Department Name: Division Name:

f. Name and contact information of person to be contacted on matters involving this application:

Prefix: | | *FirstName:  [Jullie |

Middle Name: |Marie |

* Last Name: |G reen |

Suffix: | |

Title: |

Organizational Affiliation:

* Telephone Number: |330-675-6620 Fax Number: |

* Email: |cegreen@co.trumbul I.oh.us |

Tracking Number:GRANT12978085 Funding Opportunity Number:EPA-OLEM-OBLR-19-07 Received Date:Dec 03, 2019 02:30:21 PM EST



Application for Federal Assistance SF-424

* 9. Type of Applicant 1: Select Applicant Type:

C: City or Township Government ‘

Type of Applicant 2: Select Applicant Type:

Type of Applicant 3: Select Applicant Type:

* Other (specify):

*10. Name of Federal Agency:

|Environmental Protection Agency

11. Catalog of Federal Domestic Assistance Number:

|66.818

CFDA Title:

Brownfields Assessment and Cleanup Cooperative Agreements

*12. Funding Opportunity Number:

EPA-OLEM-OBLR-19-07

* Title:

FY2(0 GUIDELINES FCR BROWNFIELD CLEANUP GRANTS

13. Competition Identification Number:

Title:

14. Areas Affected by Project (Cities, Counties, States, etc.):

| | AddAttachment | | D¢

* 15. Descriptive Title of Applicant's Project:

Former Ohio Leatherworks 11.845 Acre Site Remediation, Girard, Ohic (Trumbull County)

Attach supporting documents as specified in agency instructions.
Add Attachments | | Dei

Hatiatiedeadls | ‘ View Attachments

Tracking Number-GRANT12978085 Funding Opportunity Number-EPA-OLEM-OBLR-19-07 Received Date:Dec 03, 2019 02:30:21 PM EST



Application for Federal Assistance SF-424

16. Congressional Districts Of:

Attach an additional list of Program/Project Congressional Districts if needed.
‘ [ Add Attachment | [ Delete Attachment | ‘ View Attachment |

17. Proposed Project:

18. Estimated Funding ($):

* a. Federal ‘ 499,037.00‘
*b. Applicant ‘ 100,000.00‘
* ¢. State ‘ o.oo‘
*d. Local | 0.00)
* e. Other ‘ O.DO‘
*{. Program Income ‘ 0. DO‘
* g TOTAL ‘ 599, 037.00)

*19. Is Application Subject to Review By State Under Executive Order 12372 Process?

a. This application was made available to the State under the Executive Order 12372 Process for review on :

D b. Program is subject to E.O. 12372 but has not been selected by the State for review.
D c. Program is not covered by E.O. 12372.

* 20. Is the Applicant Delinquent On Any Federal Debt? (If "Yes,"” provide explanation in attachment.)
[ ]Yes No

If "Yes", provide explanation and attach

EE Viioww Attarhmont
Nt | ‘ view Atiacnment

| | ‘ Add Attachment | [ Delete A

21. "By signing this application, | certify (1) to the statements contained in the list of certifications™ and (2) that the statements
herein are true, complete and accurate to the best of my knowledge. | also provide the required assurances™ and agree to
comply with any resulting terms if | accept an award. | am aware that any false, fictitious, or fraudulent statements or claims may
subject me to criminal, civil, or administrative penalties. (U.S. Code, Title 218, Section 1001)

X ** | AGREE

** The list of certifications and assurances, or an intemet site where you may obtain this list, is contained in the announcement or agency
specific instructions.

Authorized Representative:

Prefix: | | * First Name: |Samuel |

Middie Name: | |

* Last Name: |zirafi |

Suffix: | |
* Title: |Entity Administrator |
* Telephone Number: |330—545—6843 | Fax Number: |

* Email: |szirafi@cityofgirard.c:om |

* Signature of Authorized Representative: Julie M Green

* Date Signed: |1zr03;2019 |

Tracking Number-GRANT12978085 Funding Opportunity Number-EPA-OLEM-OBLR-19-07 Received Date:Dec 03, 2019 02:30:21 PM EST





